



**City of Coachella**  
Las Luna & Calle Bouganvillea Retention Basin Landscape Improvements  
City Project No. LL-01 & LL-05  
**CONTRACT CHANGE ORDER NO. 1**

**To: Superb Engineering**

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**NOTE: This change order is not effective until approved by the City Manager**

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

The last percentage shown is the net accumulated increase or decrease from the original in the Engineer's Estimate.

**Change Order Summary**

TOTAL AMOUNT OF CHANGE ORDER NO. 1	\$ 3,934.00
The Original Contract Sum was:	\$ 177,039.00
Net Change by Previously Authorized Request and Changes	\$ 0.00
The Contract Sum Prior to this Change Order was	\$ 177,039.00
The Contract Sum Will Be <b><u>Decreased</u></b> by	\$ (3,934.00)
The New Contract Sum Including This Change Order	\$ 173,105.00
The Contract Completion Time will add three days.	

Cost: **(\$3,934.00)**

**(Decrease of Three Thousand Nine Hundred Thirty Four Dollars and Zero Cents)**

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor and its Subcontractors and Suppliers for all costs and markups directly or indirectly attributed for the change ordered, for all delays related thereto, for all extended overhead costs, and for performance of the change within the time frame stated.

All other contract work remains unchanged.

Approval Recommended By: \_\_\_\_\_  
Maritza Martinez, Public Works Director

Date: \_\_\_\_\_

Approved by: \_\_\_\_\_  
Dr. Gabriel Martin, City Manager

Date: \_\_\_\_\_

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted, Date \_\_\_\_\_ Contractor: **Superb Engineering**

By \_\_\_\_\_ Title \_\_\_\_\_

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified

HC-5 Word7.0 (Rev.10/01).