

**AMENDMENT TO TASK ORDER TO PREPARE BID DOCUMENT PACKAGE FOR
THE REHABILITATION OF WELL #16**

**AMENDMENT NO. 1 – Pump testing by subcontractor L.O. LYNCH Quality Wells and
Pumps, Inc.**

**CONSULTANT: Dudek
78-075 Main Street, Suite G203
La Quinta, CA 92253**

AMENDMENT NO. 1

Pursuant to the terms of the original Contract Agreement, you are hereby directed to make the
herein described changes or do the following described work not included in the plans and
specifications for this Contract. Unless otherwise stated all work shall conform to the terms,
general conditions, and special provisions of the Contract.

DESCRIPTION OF CHANGE

Proposed pump testing to verify production potential. Determine water level response and current
sustainable production. Lynch to install test pump capable of 1,800 GPM. Dudek to install recording
water level transducers to verify water level response to pumping/recovery. Perform step test at 3-4
flow rates to determine flow rate for constant rate test. Perform constant rate test at flow rate based on
results of step test. Dudek to provide an analysis and memo with results.

Current Contract Amount	\$68,982.00
Proposed Amendment No.1	<u>\$45,920.00</u>
Revised Contract Total	<u>\$114,902.00</u>

Submitted

By: _____ **Date:** _____
Cástulo Estrada-Real, Utilities Director

Approved By: _____ **Date:** _____
Bill Pattison, City Manager

.....
*We, the undersigned Consultant, **have given careful consideration to the change proposed and hereby agree**, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all labor, except as may be noted above, and perform all services necessary to complete the above specified work, and hereby accept as full payment the amount shown above.*

Accepted By: _____ **Title:** _____

Consultant: _____ **Date:** _____