

**SECOND AMENDMENT TO AGREEMENT BETWEEN  
THE CITY OF COACHELLA  
AND ANGENIOUS ENGINEERING SERVICES, INC.  
Project ST-81**

**THIS SECOND AMENDMENT** ("Amendment") is made and entered into as of January 22<sup>nd</sup>, 2025 by and between the City of Coachella ("City") and Angenious Engineering Services, Inc. ("Consultant"). In consideration of the mutual covenants and conditions set forth herein, the parties agree as follows:

1. **RECITALS.** This Amendment is made with the respect to the following facts and purposes:
  - a. On or about November 27<sup>th</sup>, 2019 the City and Consultant entered into that certain agreement entitled "City of Coachella Professional Services Agreement" between the City and Consultant in the amount of \$148,000 for project ST-81.
  - b. On or about October 6<sup>th</sup>, 2020 the City and Consultant entered into the "First Amendment to" agreement between the City and Consultant in the amount of \$15,000.00.
  - c. The parties now desire to amend the Agreement as set forth in this Amendment.

**2. AMENDMENT**

- 3.1 **General Scope of Services.** Section 3.1.1 of the Agreement is hereby amended to include the additional Scope of Services to be performed for the SR-86/Avenue 50 Interchange Project, ST-81 under this Amendment No. 2 referenced as EXHIBIT "A".
- 3.2 **Performance Period.** Section 3.1.2 of the Agreement is hereby amended to go into effect on January 22, 2025 contingent upon approval by City, and Consultant shall commence work after notification to proceed by City's Agreement Administrator. The Agreement shall end on January 21, 2026, unless extended by Agreement Amendment.
- 3.3 **Allowable Costs and Payments.** Section 3.3.1 of the Agreement is hereby amended to increase the compensation, including authorized reimbursements, for all services rendered under this Agreement as set forth in EXHIBIT "B" attached hereto and incorporated herein by reference.

The method of payment in Sections 3.3.1.A and B of the Agreement are hereby amended to actual cost plus a ten percent (10%) fixed fee. City will reimburse Consultant for actual costs (including labor costs, employee benefits, travel, equipment rental costs, overhead and other direct costs; plus ten percent fixed fee) incurred by Consultant in performance of the work. The total authorized compensation for the Amendment No. 2 is

in the amount not to exceed Forty-Nine Thousand Five Hundred Dollars (\$49,500.00).

The amended total compensation shall not exceed **Two Hundred Twelve Thousand Five Hundred Dollars (\$212,500.00)** without written approval of the City's representative. Extra Work may be authorized, as described below, and if authorized, will be compensated at the rates and manner set forth in this agreement.

- 3.4 Continuing Effect of Agreement. Except as amended by this Amendment, all provisions of the Agreement shall remain unchanged and in full force and effect. From and after the date of this Amendment, **whenever** the term "Agreement" appears in the Agreement, it shall mean the Agreement as amended by this Amendment.
- 3.5 Adequate Consideration. The parties hereto irrevocably stipulate and agree that they have each received adequate and independent consideration for the performance of the obligations they have undertaken pursuant to this Amendment.
- 3.6 Counterparts. This Amendment may be executed in duplicate originals, each of which is deemed to be an original, but when taken together shall constitute but one and the same instrument.

IN WITNESS THEREOF, the parties have executed this Amendment as of the day and year first set forth above, which date shall be considered by the parties to be the effective date of this Amendment.

CITY OF COACHELLA

ANGENIOUS ENGINEERING SERVICES, INC.

By: \_\_\_\_\_

City Manager

By: \_\_\_\_\_

Andy Cheah

Principal/ Project Manager

By: \_\_\_\_\_

City Attorney

Attest: \_\_\_\_\_

City Clerk