

**CITY OF COLUMBIA HEIGHTS
ANOKA COUNTY, MINNESOTA**

ENGINEER'S REPORT OF FINAL ACCEPTANCE

**2019 SANITARY SEWER LINING PROGRAM
CITY PROJECT NUMBER 1904**

April 7, 2021

**TO THE CITY COUNCIL
COLUMBIA HEIGHTS, MINNESOTA**

HONORABLE MAYOR AND CITY COUNCIL MEMBERS:

This is to advise you that I have reviewed the work under contract to Hydro-Klean.

The sanitary sewer work consisted of lining the following mains:

| | |
|---|----------|
| 1. 8" VCP on East Side of Reservoir Blvd, 39th to 40th | 1,419 LF |
| 2. 8" VCP on 40th Avenue, 375' West of Circle Terr to Circle Terr | 375 LF |
| 3. 8" VCP on Circle Terrace, 40th to 750' North of 40th | 750 LF |
| 4. 8" VCP on 39 1/2 Avenue, 342' West of McKinley to McKinley | 342 LF |
| 5. 8" VCP on Hayes Street, 40th to 324' North of 40th | 324 LF |
| 6. 8" VCP on Tyler Street, 258' to 383' North of 43rd | 125 LF |
| 7. 8" VCP on Benjamin Street, 565' to 180' South of 45th | 385 LF |
| 8. 8" VCP on McLeod Street, 366' South of 44th to 44th | 366 LF |
| 9. 8" VCP on Taylor Street, 290' South of 46th to 46th | 290 LF |
| 10. 8" VCP/CIP on Lincoln Terrace, Tyler to 220' East of Tyler | 220 LF |
| 11. 8" VCP on Lincoln Terrace, 570' to 860' East of Tyler | 290 LF |
| 12. 8" VCP/CIP on 50th Avenue, Central to 166' East of Central | 166 LF |
| 13. 9" VCP on Tyler Street, 290' to 932' North of 37th | 639 LF |
| 14. 10" VCP on 39th Avenue, Tyler to Reservoir | 475 LF |
| 15. 10" VCP on 41st Avenue, 331' East of Hayes to Polk | 411 LF |
| 16. 10" VCP on Polk Street, 41st to Arthur | 1,396 LF |
| 17. 12" VCP on Polk Street, 140' to 390' North of 37th | 250 LF |

Compensating Change Orders For Approval:

| | |
|-----------------------------|------------|
| 1. Short Liner installation | \$2,832.00 |
| 2. Sewer Snake Removal | \$2,125.00 |

The contractor has completed the project in accordance with the contract.

It is recommended; herewith, that final payment be made for said improvements to the contractor in the amount as follows:

| | |
|--------------------------------|-------------------------------|
| ORIGINAL CONTRACT PRICE | \$ 236,124.20 |
| CHANGE ORDER | \$ 4,957.00 |
| FINAL CONTRACT AMOUNT | \$ 241,081.20 |
| | |
| FINAL WORK APPROVED | \$ 201,143.00 |
| ALL PRIOR PAYMENTS | <u>(\$ 191,010.63)</u> |
| | |
| BALANCE DUE | \$ 10,132.37 |

Sincerely,

CITY OF COLUMBIA HEIGHTS

Kevin R. Hansen
City Engineer