

**Columbus Zoning Code & Subdivision Code
Work Plan**

July 3, 2025

Completed Tasks

1. Staff kick-off meeting
2. Receipt of initial staff notes regarding edits on the Zoning and Subdivision Codes
3. Data collection and project management set up
4. Draft map analysis

Upcoming Tasks

1. Plan Commission and Council Input – July-Early August
2. Complete Audit Memo – August
3. Public Workshop and Online Survey – September
4. Stakeholder Meeting 1, Draft Zoning District/Bulk Dimensions/Land Uses Discussion, Test Zoning Map and Zoning Code Part 1 – Fall-Early Winter

City Staff Next Tasks:

- Coordinate dates for Plan Commission and Council kick-off meeting
- Discuss public workshop meeting date with Vandewalle for September
- Coordinate review of audit memo with Vandewalle

Vandewalle Next Tasks:

- Provide FAQs for use on City website
- Prepare materials for Plan Commission and Council kick-off meeting
- Complete audit memo July-August
- Prepare materials for Public Workshop and Online Survey
- Set up zoning code and subdivision code templates to begin after the audit memo and initial input is received