GDOT FUNDING UPDATE

- Identify project and add it to the Metropolitan Transportation Plan (MTP)
- ONCE LOCAL MATCH FUNDING IS IDENTIFIED, IT MOVES TO GDOT PLANNING FOR PROGRAMMING
 WITH DOLLAR AMOUNTS AND YEAR FOR EACH PROJECT PHASE:
 - Preliminary engineering (PE)
 - RIGHT OF WAY (ROW)
 - UTILITIES (UTL)
 - Construction (CST)
- GDOT PLANNING SENDS PROJECT TO ITS OFFICE OF FINANCIAL MANAGEMENT (OFM) FOR PROGRAMMING AND TO THE FEDERAL HIGHWAY ADMINISTRATION (FHWA) TO APPROVE THE PROJECT.

- OFM ASSIGNS A PROJECT NUMBER (PI) AND A PROJECT MANAGER (PM)
- THE PM WILL DEVELOP THE PROJECT FRAMEWORK AGREEMENT (PFM) AND SENDS THE DOCUMENT TO THE CCG FOR APPROVAL AND SIGNATURES.
- PROJECT IS ADVERTISED FOR 30 DAYS
- After 30 days, the project is moved from the MTP to the Transportation Improvement Program (TIP)
- THE MPO PLACES THE PFA ON THE COUNCIL AGENDA FOR APPROVAL
 - ONCE APPROVED CITY MANAGER SIGNS AND SENDS PFA TO GDOT FOR SIGNATURES

- GDOT FORWARDS THE PFA WITH A NOTICE TO PROCEED (NTP) TO ADVERTISE PROJECT FOR DESIGN.
- CCG PUTS OUT AN RFP (30 DAYS) FOR THE PROJECT FOR DESIGN
- CONSULTANTS CHOSEN TO DESIGN PROJECT
- FHWA WILL RECEIVE AND APPROVE ALL NECESSARY DOCUMENTS
- THE ROW PHASE WILL START ONCE FHWA SIGNS OFF ON THE ENVIRONMENTAL DOCUMENTS
 - GDOT WILL CERTIFY ROW

- ONCE COMPLETE, CCG WILL ADVERTISE AN RFP FOR THE CONSTRUCTION PHASE
 - CONSULTANTS WILL BE CHOSEN AND APPROVED BY COUNCIL N PROJECT
 - NTP is issued and construction begins
 - INCLUDES UTILITY RELOCATION
- IDEALLY, THIS ENTIRE PROCESS TAKES 5-7 YEARS.

ISSUE

- \$53,554,996.94 IN Y230 FEDERAL FUNDS UNUSED
- \$4,710,486.00 IN TRANSPORTATION ALTERNATIVE (TA) FUNDS (LAPSES IN 9/25)
- \$1,581234.00 IN CARBON REDUCTION (CR) FUNDS (LAPSES IN 9/25)
- REASONS FOR FUNDS NOT BEING UTILIZED
 - TRANSPORTATION INVESTMENT ACT 1
 - Transportation Investment Act 2 (TIA)
 - COMPLEXITY, TIMELINESS, AND RED TAPE OF USING FEDERAL FUNDS

- Utilization of federal funds stalled with the passing of the Transportation Special Purpose Local Option Sales Tax (TSPLOST or TIA) in 2012
- MOST MAJOR PROJECTS WERE MOVED OUT OF THE MTP INTO TIA 1 AND TIA 2 OVER THE LAST 12 YEARS
- THOSE PROJECTS WERE NOT SUBJECT TO THE EXTENSIVE FEDERAL FUND REQUIREMENTS

- OCTOBER 2022, NOTIFIED BY GDOT AND MPO STAFF
 THAT FUNDS WERE NO LONGER AVAILABLE
- MARCH 2024, NOTIFIED BY GDOT ASSISTANT PLANNING DIRECTOR THAT THE FEDERAL FUNDS HAD NOT LAPSED

- SUGGESTIONS RECEIVED FROM GDOT PLANNING ON OPTIONS TO UTILIZE FUNDS BY PROVIDING MATCHING FUNDS TO GDOT FOR LOCAL PROJECTS TO BETTER OUR COMMUNITY
- TO DATE, \$7,990,068.90 IN Y230 FUNDS HAVE BEEN ALLOCATED TO GDOT
- PROVIDES FEDERAL HIGHWAY ADMINISTRATION (FHWA)
 THAT THE PROCESS IS UNDERWAY TO UTILIZE THESE FUNDS


• MAY 17, 2024, MET WITH GDOT COMMISSIONER, GDOT BOARD MEMBER, GDOT DEPARTMENT HEADS & PERSONNEL, AND CCG EXECUTIVE STAFF TO DISCUSS UNUSED FUNDS AND POTENTIAL PROJECTS

CURRENT SITUATION

- JANUARY 2024, MTP UPDATE BEGAN
- EXPECTED COMPLETION: DECEMBER 16, 2024.
 - OUR CONSULTANTS, POND & ASSOCIATES, HAVE IDENTIFIED PROJECTS FOR THE Y230, TRANSPORTATION ALTERNATIVES (TA), AND CARBON REDUCTION (CR) FOR THE UNUSED FUNDS (AS WELL AS NEW PROJECTS FOR UPCOMING FUNDS)

PROJECTS

- TA Funds
 - FALL LINE TRACE EXTENSION (PSALMOND RD TO HARRIS COUNTY)
 - \$10,000,000 Y230
 - \$4,710,486.00 MOVED TO Y301 (TA) IN JULY TO TRY TO GET THAT AMOUNT AUTHORIZED
 - ONCE AUTHORIZED BY GDOT, CAN'T LOSE IT



PROJECTS

- CARBON REDUCTION FUNDS
 - COLUMBUS EV DEVELOPMENT STUDY
 - ADA FACILITIES NEEDS PLAN
 - ADA FACILITY IMPROVEMENTS
 - SHORT TERM SIDEWALK IMPROVEMENTS

FUTURE PROPOSED PROJECTS

- Y230 Funds
 - JR ALLEN PARKWAY IMPROVEMENTS (FROM 2020 STUDY)
 - RIVER ROAD WIDENING
 - ROUNDABOUT TO WILLETT DRIVE
 - WARM SPRINGS CONNECTOR IMPROVEMENTS @ MILGEN ROAD
 - VETERANS PKWY @ AIRPORT THRUWAY/54TH STREET INTERSECTION IMPROVEMENTS

NEXT STEPS

- ADOPT MTP
- FOLLOW GDOT FUNDING PROGRAM TO PULL IDENTIFIED PROJECTS INTO THE TIP
 - THOSE PROJECTS WILL BE PROGRAMMED UTILIZING THE UNUSED Y230 FUNDS

QUESTIONS?