

City Council Meeting
June 13, 2023

COLUMBUS CITY HALL UPDATE




COLUMBUS CITY HALL

PHASE I TIMELINE

- Certificate of Occupancy obtained June 9, 2023
- Final cleaning, furniture relocation, and closeout activities ongoing.
- Moving activities tentatively scheduled to begin the week of June 19, 2023. All departments tentatively scheduled to be relocated by the end of July 2023.

Department	Current Location	Relocating to	Timeframe
Information Technology	5th Floor, Government Center	Development Resource Center - 2nd Floor	June
Finance	5th Floor, Government Center	Development Resource Center - 1st Floor	June
UGA Cooperative Extension	Annex	Development Resource Center - 1st Floor	June
Job Training Division	Annex	Development Resource Center - 2nd Floor	June
Parks & Recreation	Citizen Service Center	Development Resource Center - 2nd Floor	June
Human Resources	East and West Wing Government Center	Human Resources Building - 1st Floor and 2nd Floor	June
Mayor's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	July
City Manager's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	July
City Attorney's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	July
Clerk of Council's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	July
311 Citizen Services Center	Citizen Service Center	Development Resource Center - 1st Floor	July



DEPARTMENT

-  PUBLIC CIRCULATION
-  BUILDING SUPPORT
-  311 Citizen Service Center
-  HUMAN RESOURCES
-  FINANCE
-  COOPERATIVE EXTENSION
-  WELLNESS CENTER
-  FOR FUTURE USE

1st Floor





DEPARTMENT

-  PUBLIC CIRCULATION
-  BUILDING SUPPORT
-  INFORMATION TECHNOLOGY
-  HUMAN RESOURCES
-  JOB TRAINING
-  PARKS & RECREATION

2nd Floor



PHASE II TIMELINE

- Synovus vacates Executive Building – July 31, 2024
- Renovation of Executive Building – August 2024 – March 2025
- Phase 2 Relocations - 2025
 - Mayor’s Office – 5th Floor of the Executive Building
 - City Manager’s Office – 4th Floor Executive Building
 - City Attorney’s Office – 3rd Floor Executive Building
 - Clerk of Council’s Office – 2nd Floor Executive Building
 - Engineering Department, Inspections & Code Department, Planning Department, Community Reinvestment Department - 3rd Floor Development Resource Center
 - Finance Department-Revenue Division – 1st Floor Executive Building
 - Print Shop – Basement of Broadway South Building

QUESTIONS