

City Council Meeting  
June 27, 2023

# COLUMBUS CITY HALL UPDATE




# COLUMBUS CITY HALL

# PHASE I TIMELINE

- Certificate of Occupancy obtained June 9, 2023
- IT Department began moving on June 20, 2023. Finance Department began moving on June 21, 2023.
- UGA Cooperative Extension and Job Training start moving June 27<sup>th</sup>. Parks and Recreation moves June 28<sup>th</sup>. Human Resources moves June 29<sup>th</sup>.
- All departments tentatively scheduled to be relocated by the end of July 2023.

Department	Current Location	Relocating to	1 <sup>st</sup> Day in New Location (Subject to Change)
Information Technology	5th Floor, Government Center	Development Resource Center - 2nd Floor	<b>Now Open</b>
Finance	5th Floor, Government Center	Development Resource Center - 1st Floor	<b>Now Open</b>
UGA Cooperative Extension	Annex	Development Resource Center - 1st Floor	<b>June 29<sup>th</sup></b>
Job Training Division	Annex	Development Resource Center - 2nd Floor	<b>June 28<sup>th</sup></b>
Parks & Recreation	Citizen Service Center	Development Resource Center - 2nd Floor	<b>June 29<sup>th</sup></b>
Human Resources	East and West Wing Government Center	Human Resources Building - 1st Floor and 2nd Floor	<b>July 5<sup>th</sup></b>
Mayor's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	<b>July 18<sup>th</sup></b>
City Manager's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	<b>July 18<sup>th</sup></b>
City Attorney's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	<b>July 18<sup>th</sup></b>
Clerk of Council's Office	6th Floor, Government Center	Development Resource Center - 3rd Floor	<b>July 18<sup>th</sup></b>
311 Citizen Services Center	Citizen Service Center	Development Resource Center - 1st Floor	<b>July 18<sup>th</sup></b>



DEPARTMENT

-  PUBLIC CIRCULATION
-  BUILDING SUPPORT
-  311 Citizen Service Center
-  HUMAN RESOURCES
-  FINANCE
-  COOPERATIVE EXTENSION
-  WELLNESS CENTER
-  FOR FUTURE USE



# 1st Floor





enterprise  
truck rental

enterprise-trucks.com





FDC  
←



Gilbane

2 HOUR PARKING  
ENTIRE BLOCK  
EXCEPT ON FRIDAY  
EVENING & HOLIDAYS

FDC  
↓



# PHASE II TIMELINE

- Synovus vacates Executive Building – July 31, 2024
- Renovation of Executive Building – August 2024 – March 2025
- Phase 2 Relocations - 2025
  - Mayor’s Office – 5<sup>th</sup> Floor of the Executive Building
  - City Manager’s Office – 4<sup>th</sup> Floor Executive Building
  - City Attorney’s Office – 3<sup>rd</sup> Floor Executive Building
  - Clerk of Council’s Office – 2<sup>nd</sup> Floor Executive Building
  - Engineering Department, Inspections & Code Department, Planning Department, Community Reinvestment Department - 3<sup>rd</sup> Floor Development Resource Center
  - Finance Department-Revenue Division – 1<sup>st</sup> Floor Executive Building
  - Print Shop – Basement of Broadway South Building



# QUESTIONS