

**Columbus Consolidated Government
Council Meeting Agenda Item**

TO:	Mayor and Councilors
AGENDA SUBJECT:	Change Order 3 for Columbus Dragonfly Trail – Riverwalk to Martin Luther King, Jr. Connector – RFP No. 22-0017
INITIATED BY:	Finance Department

It is requested that Council authorize the execution of Change Order 3 with JHC Corporation, Inc. (Newnan, GA) in the amount of \$77,712.51 for the Columbus Dragonfly Trail project.

Per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10th Avenue, 11th Street, 6th Avenue, and 10th Street.

Change Order 3 is required to replace damaged/destroyed landscaping and irrigation along the Riverwalk as a result of the flooding of the Chattahoochee River on March 28, 2023. Services are also required to stabilize and protect the Dragonfly Trails concrete ramp footings that were damaged by flooding.

Document	Description	Amount
Original Contract	Construction of Columbus Dragonfly Trail	2,080,732.09
Change Order 1	Gabion restoration and landscape enhancements along the Riverwalk.	302,686.50
Change Order 2	Demolition and replacement of trail ramps	102,030.00
Change Order 3	Replace damaged/destroyed landscaping and irrigation along the Riverwalk as a result of the flooding of the Chattahoochee River on March 28, 2023; and stabilize and protect the Dragonfly Trails concrete ramp footings that were damaged by flooding.	77,712.51
New Contract Amount		\$2,563,161.10

Funds are budgeted in the FY24 Budget: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

A RESOLUTION

NO. _____

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER 3 WITH JHC CORPORATION, INC. (NEWNAN, GA) IN THE AMOUNT OF \$77,712.51 FOR THE COLUMBUS DRAGONFLY TRAIL PROJECT.

WHEREAS, per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10th Avenue, 11th Street, 6th Avenue, and 10th Street; and,

WHEREAS, Change Order 3 is required to replace damaged/destroyed landscaping and irrigation along the Riverwalk as a result of the flooding of the Chattahoochee River on March 28, 2023. Services are also required to stabilize and protect the Dragonfly Trails concrete ramp footings that were damaged by flooding.

NOW, THEREFORE, THE COUNCIL OF COLUMBUS, GEORGIA, HEREBY RESOLVES AS FOLLOWS:

That the City Manager is hereby authorized to execute Change Order 3 with JHC Corporation, Inc. (Newnan, GA) in the amount of \$77,712.51 for the Columbus Dragonfly Trail project. Funds are budgeted in the FY23 Budget: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

Introduced at a regular meeting of the Council of Columbus, Georgia, held the _____ day of _____, 2023 and adopted at said meeting by the affirmative vote of _____ members of said Council.

- Councilor Allen voting _____.
- Councilor Barnes voting _____.
- Councilor Begly voting _____.
- Councilor Cogle voting _____.
- Councilor Crabb voting _____.
- Councilor Davis voting _____.
- Councilor Garrett voting _____.
- Councilor Huff voting _____.
- Councilor Thomas voting _____.
- Councilor Tucker voting _____.

Sandra T. Davis, Clerk of Council

B.H. "Skip" Henderson III, Mayor