




We do amazing.

5th Avenue Trail Connector

March 11, 2025



Project Overview



Transportation Investment Act (TIA) 2 Band 1: 2023-2026

PI#: 0019537

This project will construct 0.5 miles of multi-use paths to connect the 14th Street Connector to the Linwood Connector.



Design Process





Data Collection – 5th Avenue @ 11th Street

West Side Conflicts



• Pedestrian Poles

East Side Conflicts



- Mast Arm Pole
- Traffic Signal Control Cabinet
 - Pull Box



Data Collection – 5th Avenue @ 12th Street

West Side Conflicts



- Sidewalk Grade Must Be Flattened for ADA Compliance
- Utility Meter/Valve Boxes

East Side Conflicts



- Steep Grade/Difficult ADA Compliance
 - Utility Conflicts
 - Impacts to Granite Wall
 - Requires Additional Right-of-Way



Data Collection – 5th Avenue @ 13th Street

West Side Conflicts



Source: Dragonfly Trail Network

- Traffic Signal Control Cabinet
 - Utility Guy Wire/Anchor
 - Sanitary Sewer Manhole

East Side Conflicts



Source: Dragonfly Trail Network

• Stormwater Catch Basin



Data Collection – 5th Avenue Frontage N. of 13th St.

West Side Conflicts



Source: Dragonfly Trail Network

AT&T Gate Entry Keypad

East Side Conflicts




Source: Dragonfly Trail Network

- Parking Conflicts with Sidewalk
- Business Operations Conflict with Sidewalk



Opinion of Probable Costs






| 5 th | Avenue |
|-----------------|-----------|
| Trail | Connector |

Next Steps

| | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep |
|--------------------|-----|-----|-----|-----|-----|-----|-----|---------|----------|---|-----|-----|-----|-----|----------------|-----|-----|-----|
| Data Collection | | | | | | | | | | | | | | | | | | |
| Preliminary Design | | | | | | | Cor | npleted | d Activi | ties | | | | | | | | |
| Final Design | | | | | | | | | | | | | | | \diamondsuit | | | |
| Construction | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | Preliminary Design Submittal & Plan Review | | | | | | | | |
| | | | | | | | | | | | | | | | | | | |







Contact: Vance Beck, PE Director of Engineering 706-653-4441

