

EXHIBIT A

RESOLUTION

Whereas, the Columbus Board of Water Commissioners has identified the need to extend the execution dates of certain Georgia Environmental Finance Authority (GEFA) loans to allow for the continued progress and completion of key projects, and

Whereas, the three loans titled CW2022032, CW2020019, and CW2020019A are essential to the financing of these projects and require an extension of their respective completion dates to meet revised project timelines, and

Whereas, delays in the completion of these projects were caused by disruptions and resource constraints due to the COVID-19 pandemic, making it necessary to extend the completion dates to ensure adequate time for project fulfillment, and

Whereas, Columbus Water Works has determined that extending the completion dates of these loans will support the ongoing work without compromising financial or operational objectives, and

Whereas, the revised completion dates for these loans will be as follows: June 2025 for loan CW2022032, and April 2027 for loans CW2020019 and CW2020019A, allowing adequate time for successful project completion,


Now, Therefore Be It Resolved that the President and/or Senior Vice President of Finance of Columbus Water Works is hereby authorized to proceed with the necessary arrangements to extend the completion dates of the GEFA loans CW2022032, CW2020019, and CW2020019A as specified, pending any required approvals.

So Resolved this 12th Day of November 2024.




ATTEST:






Chairman



Vice Chairman



Member

Member

Member