



COMPREHENSIVE CAMERA PROJECT UPDATE




CITY COUNCIL PRESENTATION
SEPTEMBER 13, 2022

PURCHASE APPROVAL

- **RESOLUTION #029-22**
AUTHORIZED THE APPROVAL OF PHASE
I OF THE COMPREHENSIVE CAMERA
PROGRAM ON JANUARY 22, 2022

COVERAGE

CITY BUILDINGS
AND AMENITIES WITH
CAMERAS



CAMERA LOCATIONS

- PARKS AND RECREATION
- TRAILS
- RIVERWALK
- PUBLIC WORKS
- SHERIFF'S OFFICE
 - RECORDER'S COURT
 - NEW CITY HALL
 - CITY SERVICES CENTER
- METRA
- CIVIC CENTER
- TRADE CENTER
- HEALTH DEPARTMENT
- POLICE DEPARTMENT
- FIRE/EMS

MOBILE CAMERAS

- **HIGH CRIME** AREAS TO BE DETERMINED BY
POLICE CHIEF
- **ILLEGAL DUMPING** AREAS TO BE DETERMINED BY
PUBLIC WORKS DIRECTOR

IMPLEMENTATION PHASES

- **PHASE I**

- 1. PARKS AND RECREATION
- 2. RIVERWALK
- 3. TRAILS
- 4. MOBILE CAMERAS

\$3,235,396

- **PHASE II**

- 1. PUBLIC SAFETY
- 2. MCSO
- 3. FIRE/EMS
- 4. HEALTH DEPARTMENT

\$1,870,075

- **PHASE III**

- 1. METRA
- 2. CIVIC CENTER
- 3. PUBLIC WORKS
- 4. TRADE CENTER

\$2,969,119

PHASE ONE IMPLEMENTATION

- JULY 12TH UPDATE: APPROXIMATELY 44% COMPLETE.
- AS OF TODAY, WE ARE 62% COMPLETE
- 11 SITES ARE 100% COMPLETE
- 9 SITES NOT STARTED

PHASE II AND III IMPLEMENTATION

- AFTER **PHASE I** IS FULLY IMPLEMENTED, WE WILL COME BACK WITH UPDATES ON **PHASE II** AND **PHASE III**.



QUESTIONS?