

EMAIL FROM ENERDYNE

Mr. McGee

In June 2017 Enerdyne Power Systems and Columbus consolidated government entered into an environmental services agreement for a beneficial use of landfill gas project. As a part of this process Enerdyne investigated and designed an electric power facility for construction at the Pine grove and Schatulga Rd. landfills. At this time an electric generating project was feasible, market factors however changed dramatically and made electricity generation unachievable. Since that time Enerdyne has explored and engaged multiple different potential partners to develop a landfill gas to energy project this includes, Fort Benning (late 2017), GA power (early 2018). These proved to be non-viable options. Enerdyne engaged Liberty utilities in early 2019 on an unrelated project and since then have made significant progress on developing the Columbus landfill gas project. Currently we have a signed memorandum of understanding in place which outlines our path forward to developing a renewable natural gas facility. We are in final stages of negotiating an interconnection and gas purchase agreement with an anticipated execution by 7-1-2020. Liberty along with Enerdyne has invested tens of thousands of dollars into fully investigating this opportunity and expect public service commission approval by late 2020. This is why we have requested the agreement extension to allow for finalizing these arrangements to construct a renewable natural gas facility. As a part of this extension request, we agree that if by the end of 2020 Enerdyne does not have a definitive agreement and construction plan in place the agreement shall terminate. If definitive agreements between Enerdyne and Liberty are in place by the end of 2020 the extension allows for a construction period and commercial operations. This extension in total is two years with milestone requirements. We appreciate the patience and cooperation by the city of Columbus as we work through this process and intend to create a benefit for the city by utilizing the landfill gas for good.

Thanks,

Mike Fenton

Director of Sales and Project Delivery



10600 Nations Ford Rd, Suite 150
Charlotte, NC 28273
810-348-4020 - Mobile
704-844-8990 - Office

