



Columbus Fire & EMS Building Renovation - 1112 Veterans Parkway

City Council Meeting – August 23, 2024

Renovation Timeline

- Purchase and Sale Agreement has been executed
- Closing to be held in next 15 days
- Design duration estimated to be 45 days; Estimated start date September 1, 2024.
- Construction bid phase estimated to be 45 days
- Construction duration estimated to be 3-4 months
- Completion estimated no later than April 2025

Fire Station #1 Timeline

- Budget for new Fire Station #1 estimated at \$8 million to \$10 million.
- Design and Construction estimated at 24-30 months from funding availability.

Questions?

