



# COLUMBUS

GEORGIA



We do amazing.

## **ANIMAL CARE AND CONTROL SERVICES UPDATE**

CITY COUNCIL MEETING

OCTOBER 12, 2021

# PROJECTED TIMELINE

Animal Shelter Project Timeline	Project Start Date	Project End Date
RFP Issued	March 26, 2021	April 16, 2021
RFP Returned	April 17, 2021	April 30, 2021
RFP Evaluated by Committee	May 1, 2021	June 25, 2021
Negotiate Service Contract	June 26, 2021	<del>August 24, 2021</del> October 22, 2021
CCG Ordinance Revision	<del>August 24, 2021</del> October 22, 2021	<del>September 7, 2021</del> November 1, 2021
Preliminary Contract Approval by Staff	<del>September 7, 2021</del> November 1, 2021	<del>September 14, 2021</del> November 1, 2021
Council Approval	<del>September 14, 2021</del> November 9, 2021	
First Reading	<del>September 28, 2021</del> November 9, 2021	<del>October 12, 2021</del>
Second Reading	<del>October 12, 2021</del> November 16, 2021	
Start of Contract	<del>November 1, 2021</del> January 3, 2022	
Proposed Timeline Revised (CWA)	<del>November 1, 2021</del> January 3, 2022	<del>December 27, 2021</del> February 22, 2022

