Holli Browder, Director


Parks and Recreation Update






Coming Soon

CORE Columbus Outdoor Recreation Experience













Trailer

Right side





Back



Front



— CENTER FOR—
OPPORTUNITY





Let's Have Some Fun!

Community Block Parties 2024



Block Party dates and locations:

COLUMBUS COMMONS- JUNE 5
FARLEY HOMES- JUNE 12
WARREN WILLIAMS HOMES- JUNE 26
COLUMBUS VILLAS- JULY 10
ARBOR POINTE 1/2 & E.J.KNIGHT-JULY 17



1:00 PM TO 3:00 PM

ELIZABETH CANTY HOMES-JULY 24

WILSON HOMES-JULY 31

















PASSPORT TO COLUMBUS May 27, 2024-July 31, 2024

Passport to Columbus pick up locations:

Columbus Ice Rink
Metra Transit Center
Columbus Parks & Recreation Admin Office
Civic Center Box Office



Civic Center Box Office
South Columbus Branch Library
North Columbus Branch Library
Mildred L. Terry Library
Columbus Public Library
29th Street Recreation Center
Boxwood Recreation Center





Carver Park Recreation Center





This possport entitles its users to travel throughout the city of Columbus, GA to visit the participating argenizations & enjoy their activities all summer





RIGDON PARK















SHIRLEY WINSTON















PSALMOND ROAD















Below are the completion dates of the current project schedule. Schedule has been negatively affected by Health Department Permit, plan revisions, and rain delays. 4 out of the 5 months of 2024, so far, have had above average rainfall. 45 days of rain delay are recorded. We have only applied for 2 weeks on these projects in the hopes that we could make up time on weekends, but it has been raining consistently every week.

Proposed New Completion Dates:

	Substantial	Final
Rigdon	08/09/2024	08/23/2024
Shirley	09/13/2024	09/27/2024
Psalmond	10/15/2024	10/29/2024

Date	High (F)	Low(F)	Rain (in)	Snow (in)	Notes
January 2024					
Friday, January 5, 2024	58°	33°	0.14	0.00	
Saturday, January 6, 2024	60°	42°	0.18	0.00	
Monday, January 8, 2024	54°	35°	0.37	0.00	
Tuesday, January 9, 2024	65°	44°	2.84	0.00	
Friday, January 12, 2024	65°	43°	0.42	0.00	
Wednesday, January 24, 2024	62°	46°	0.15	0.00	
Thursday, January 25, 2024	76°	63°	1.66	0.00	
Saturday, January 27, 2024	66°	57°	0.64	0.00	
Total January Precip (in)		6.59			US Climate Data Average Rainfall 3.85 inches
February 2024					
Sunday, February 4, 2024	54°	44°	0.88	0.00	
Sunday, February 11, 2024	68°	57°	4.28	0.00	
Monday, February 12, 2024	62°	52°	2.75	0.00	
Friday, February 23, 2024	70°	55°	0.10	0.00	
Total Febuary Precip (in)		8.11			US Climate Data Average Rainfall 4.44 inches
March 2024					
Friday, March 1, 2024	54°	45°	2.10	0.00	
Tuesday, March 5, 2024	65°	61°	0.20	0.00	
Wednesday, March 6, 2024	74°	58°	0.22	0.00	
Friday, March 8, 2024	73°	60°	3.11	0.00	
Saturday, March 9, 2024	72°	58°	0.73	0.00	
Friday, March 15, 2024	71°	60°	0.65	0.00	
Sunday, March 17, 2024	62°	55°	0.66	0.00	
Friday, March 22, 2024	63°	57°	1.22	0.00	
Tuesday, March 26, 2024	68°	60°	0.53	0.00	
Total March Precip (in)		9.43			US Climate Data Average Rainfall 5.46 inches
April 2024					
Wednesday, April 3, 2024	76°	55°	1.54	0.00	
Wednesday, April 10, 2024	76°	63°	1.56	0.00	
Thursday, April 11, 2024	74°	54°	0.12	0.00	
Saturday, April 20, 2024	85°	65°	0.24	0.00	
		2.42			
Total April Precip (in)		3.48			US Climate Data Average Rainfall 3.55 inches
May 2024			0.40		
Sunday, May 5, 2024	88°	65°	0.18	0.00	
Thursday, May 9, 2024	78°	65°	2.42	0.00	
Friday, May 10, 2024	84°	65°	0.65	0.00	
Monday, May 13, 2024	68°	64°	0.4	0.00	
Friday, May 17, 2024	72°	67°	0.92	0.00	
Saturday, May 18, 2024	80°	67°	0.69	0.00	
Saturday, May 25, 2024	86°	72°	0.13	0.00	
Monday, May 27, 2024	85°	71°	0.29	0.00	
Total May Desain Sul		5.70			UC Climata Data Ayamaa Bainfall 2 40 inahaa
Total May Precip (in)		5.79			US Climate Data Average Rainfall 3.19 inches

0.1" to 0.99" of Precipitation	1 day	3 "-6" of Precipitation	3 days
1" 3" of Draginitation	2 days	>6 " of Precinitation	A days

45.00

Rain days lost

Total Rain Days





SPLASH PADS

Citizens Service Center Geotech and Survey have been performed. Schematic design in progress.

Carver Park
Planned location near new playground. Geotech proposal pending.

Britt David Park
Exact location to be proposed by design-build team.

Liberty District Location TBD.

South Commons Location TBD.

6th Pad Location TBD.

