

COLUMBUS

GEORGIA



We do amazing.

COMPREHENSIVE CAMERA PROJECT UPDATE

CITY COUNCIL PRESENTATION

FEBRUARY 27, 2024



PHASE I UPDATE

- **100% COMPLETE**

- **PARKS AND REC AREAS**

HIGH CRIME AREA MOBILE CAMERAS IN THE HANDS OF CPD

- **HIGH ILLEGAL DUMPING MOBILE CAMERAS BEING MOBILIZED**

ILLEGAL DUMPING MOBILE CAMERAS

- **13 CAMERAS INSTALLED AT 6 DIFFERENT LOCATIONS**
- **CURRENTLY WORKING ON INSTALLING AT OUR TOP 10 ILLEGAL DUMPING AREAS**
- **WE CONTINUE TO WORK A ROUTE ROTATION SCHEDULE OF OVER 100 REPEAT LITTER AREAS**



ILLEGAL DUMPING MOBILE CAMERAS

- **ACTIONS:**
- **WITNESSED OVER 20+ ACTUAL ILLEGAL DUMPING ACTIVITIES. SOME WERE ALABAMA RESIDENTS AND SOME OTHERS WILL UNIDENTIFIED TAGS. WE HAVE WON COURT CASES WITH TICKETS ISSUED, CHARGES FILED, AND FINED BY THE COURTS**

HIGH CRIME AREA MOBILE CAMERAS

- 20 MOBILE CAMERAS
- 16 CAMERAS INSTALLED
- 4 REMAIN OUT FOR SPECIAL CIRCUMSTANCES SUCH AS COMMERCIAL BURGLARY, ROBBERIES OR PART I CRIMES TO ASSIST IN A RESOLUTION

PHASE I & II IMPLEMENTATION

- CURRENTLY WORKING BOTH PHASE II AND III
- THOSE WE ARE CURRENTLY WORKING ON AND/OR COMPLETED ARE THE MOST COMPLEX TIME CONSUMING LOCATIONS DUE TO A LACK OF INFRASTRUCTURE
- THERE ARE SOME THAT WILL GO MUCH FASTER ONCE WE GET STARTED WITH THOSE
- THE PLAN IS TO HAVE ALL INSTALLS COMPLETED BY THE END OF 2024

PHASE II & III IMPLEMENTATION

- **PHASE II INSTALLATION: 2,371**
CAMERAS 250 INSTALLED OR 11%
- **PUBLIC WORKS**
- **SHERIFF'S OFFICE – NOT STARTED**
- **CIVIC CENTER – OUTSIDE**
- **PUBLIC SAFETY – NOT STARTED**
- **COLUMBUS FIRE & EMS**
- **HEALTH DEPARTMENT – NOT STARTED**
- **PHASE III IMPLEMENTATION: 645**
CAMERAS 462 INSTALLED OR 72%
- **METRA TRANSIT – COMPLETED**
- **PUBLIC WORKS**
- **CIVIC CENTER/ICE RINK INSIDE – COMPLETED**
- **TRADE CENTER**

POTENTIAL PHASE IV

- EXPLORING COST TO PLACE CAMERAS WITHIN CITY PARKS – CURRENTLY NOT BUDGETED.



QUESTIONS?