



COMPREHENSIVE CAMERA PROJECT UPDATE

CITY COUNCIL PRESENTATION

MARCH 12, 2024

PHASE I UPDATE

- 100% COMPLETE
- PARKS AND REC AREAS
- HIGH CRIME AREA MOBILE CAMERAS IN THE HANDS OF CPD
- HIGH ILLEGAL DUMPING MOBILE CAMERAS BEING MOBILIZED

ILLEGAL DUMPING MOBILE CAMERAS

- 13 CAMERAS INSTALLED AT 6
 DIFFERENT LOCATIONS
- CURRENTLY WORKING ON INSTALLING
 AT OUR TOP 10 ILLEGAL DUMPING
 AREAS
- WE CONTINUE TO WORK A ROUTE ROTATION SCHEDULE OF OVER 100 REPEAT LITTER AREAS



ILLEGAL DUMPING MOBILE CAMERAS

- ACTIONS:
- WITNESSED OVER 20+ ACTUAL ILLEGAL DUMPING ACTIVITIES.

 SOME WERE ALABAMA RESIDENTS AND SOME OTHERS WILL

 UNIDENTIFIED TAGS. WE HAVE WON COURT CASES WITH

 TICKETS ISSUED, CHARGES FILED, AND FINED BY THE COURTS

HIGH CRIME AREA MOBILE CAMERAS

- 20 MOBILE CAMERAS
- 16 CAMERAS INSTALLED
- 4 REMAIN OUT FOR SPECIAL CIRCUMSTANCES SUCH AS COMMERCIAL BURGLARY, ROBBERIES OR PART I CRIMES TO ASSIST IN A RESOLUTION

PHASE I & II IMPLEMENTATION

- CURRENTLY WORKING BOTH PHASE II AND III
- THOSE WE ARE CURRENTLY WORKING ON AND/OR COMPLETED ARE THE MOST COMPLEX TIME CONSUMING LOCATIONS DUE TO A LACK OF INFRASTRUCTURE
- THERE ARE SOME THAT WILL GO MUCH FASTER ONCE WE GET STARTED WITH THOSE
- THE PLAN IS TO HAVE ALL INSTALLS COMPLETED BY THE END OF 2024

PHASE II & III IMPLEMENTATION

- PHASE II INSTALLATION: 2,371

 CAMERAS 250 INSTALLED OR 11%
- Public Works
- SHERIFF'S OFFICE NOT STARTED
- CIVIC CENTER OUTSIDE
- Public safety Not Started
- COLUMBUS FIRE & EMS
- HEALTH DEPARTMENT NOT STARTED

• PHASE III IMPLEMENTATION: 645
CAMERAS 462 INSTALLED OR
72%

- METRA TRANSIT COMPLETED
- Public works
- CIVIC CENTER/ICE RINK INSIDE —
 COMPLETED
- TRADE CENTER

POTENTIAL PHASE IV

• EXPLORING COST TO PLACE CAMERAS WITHIN CITY PARKS — CURRENTLY NOT BUDGETED.



QUESTIONS?