

RESOLUTION NO. 25-_____

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COLUSA TO APPROVE
CHANGE ORDER #2. CHANGE ORDER #2 DOES NOT REQUIRE AMENDING THE
CONTRACT TO AUBURN CONSTRUCTORS, LLC**

WHEREAS, in September 2024 the City contracted with Auburn Constructors, LLC to construct Improvements at the City's Wastewater Treatment Plant (WWTP) for \$6,953,300.00 and

WHEREAS, in September 2024 the City approved Change Orders for increasing the amount contracted with Auburn Constructors, LLC to construct Improvements at the City's Wastewater Treatment Plant (WWTP) for \$7,648,630 and

WHEREAS, Changes have been made to the respond to recycled water and irrigation system interconnection changes, Auburn Constructors, LLC has submitted Change Order #2 for an amount of \$154,452.10 and this cost has been found by staff to be consistent with the schedule of values submitted at the start of construction

**NOW THEREFORE, THE CITY COUNCIL OF THE CITY OF COLUSA DOES
HEREBY RESOLVE:**

1. Recitals. The foregoing recitals are true and correct and made a part of this Resolution.
2. Council Acceptance of Change Order #2. The City Council hereby accepts the Staff Report for the approved amount \$154,452.10. The Council is not increasing the Total Approved Cost of Project 1 to \$7,648,630 that includes 10% for other Change Orders
3. Authorization to City Manager. The City Council of the City of Colusa hereby authorizes the City Manager to approve the amount of Change Order #2.

Effective Date. This Resolution shall be effective immediately.

Passed and adopted this 15th day of July 2025 by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

RYAN CODORNIZ, MAYOR

Attest:

Shelly Kittle, City Clerk