

Change Order

PROJECT: <i>(Name and Address)</i> City of Colusa RWSU: Phase 1 2820 Will S Green Avenue Colusa, CA 95932	CONTRACT INFORMATION: Contract For: General Construction Date: 09-23-2024	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: 06-05-2025
OWNER: <i>(Name and Address)</i> Nexgen Utility Management CA 4010 Lennane Dr Sacramento, CA 95834	ARCHITECT: <i>(Name and Address)</i> Auburn Constructors 730 West Stadium Lane Sacramento, CA 95834	CONTRACTOR: <i>(Name and Address)</i> Auburn Constructors 730 West Stadium Lane Sacramento, CA 95834







THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The original Contract Sum was	\$ 6,953,300.00
The net change by previously authorized Change Orders	\$ 203,310.00
The Contract Sum prior to this Change Order was	\$ 7,156,610.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 154,452.10
The new Contract Sum including the Change Order will be	\$ 7,311,062.10

The Contract Time will be increased by 0 days.
The new date of Substantial Completion will be 11-21-2025

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE CONTRACTOR, CONSULTANT, AND OWNER.

CONTRACTOR John West  John West, President Jun 5, 2025 @ 8:13 AM	Mark Cocke - Nexgen Utility Management CA  Mark Cocke, Project Engineer Jun 3, 2025 @ 7:50 PM	Joseph DiGiorgio - Nexgen Utility Management CA  Joseph DiGiorgio, Sr. Engineer Jun 4, 2025 @ 2:18 PM
Angelica Ortiz - Nexgen Utility Management CA  Angelica Ortiz, Design Engineer Jun 4, 2025 @ 2:21 PM	Craig Shaver - Auburn Constructors  Craig Shaver, PM Jun 4, 2025 @ 9:20 PM	Jesse Cain - City of Colusa  Jesse Cain, City Manager Jun 5, 2025 @ 8:20 AM