

**SAN BERNARDINO COUNTY FIRE PROTECTION
MODIFICATION REQUEST**

GRANT YEAR: 2022 **PROGRAM:** X **HSGP** EMPG

Date Prepared:	7/23/2024	Jurisdiction Name:	CONFIRE JPA
Contact Name:	Mike Bell	Project Type(Equip, Planning, Org, etc.):	Equipment
Contact Phone #:	909-816-4851		
Total Allocation \$:	\$88,341.00	Totals below must match the total allocation \$ amount:	

I AUTHORIZE THE COUNTY FIRE GRANTS ADMIN TO MAKE THE FOLLOWING CHANGES:

ORIGINAL PROJECT(S) AND AMOUNT(S)

List Original Projects & Allocations Below (insert extra lines if needed):

Item No	Project Description (Include Quantity)	AEL Title	AEL No.	Total Cost
1	Cloud Hosting for Inland Empire Regional CAD Interoperability	Data Exchange and Interoperability	13IT-00-DEXC	88,431.00
2				
3				
4				
5				
TOTAL ORIGINAL PROJECT				88,431.00

AMENDMENT(S)/CHANGE(S) TO PROJECTS

In Below Space, List Changes to Original Projects That Are Input Above (quantity and cost changes only):

Item No	Project Description (Include Quantity)	AEL Title	AEL No.	Total Cost
1	CAD-to-CAD Consulting Services	Data Exchange and Interoperability	13IT-00-DEXC	50,000.00
2	CAD-to-CAD Program Enhancement	Data Exchange and Interoperability	13IT-00-DEXC	38,341.00
3				
4				
5				
TOTAL PROJECT AMENDED/CHANGE				88,341.00

List Proposed New Projects Below (Include AEL title and number):

Item No	Project Description (Include Quantity)	AEL Title	AEL No.	Total Cost
1				
2				
3				
4				
5				
TOTAL PROJECT ADDED				-

List Projects to be Deleted Below (projects from original list to be removed):

Item No	Project Description (Include Quantity)	AEL Title	AEL No.	Total Cost
1	Cloud Hosting for Inland Empire Regional CAD Interoperability	Data Exchange and Interoperability	13IT-00-DEXC	88,431.00
2				
3				
TOTAL PROJECT DELETED				88,431.00

List De-Obligated Funds from Projects with Balances Below:

Item No	Project Description (Include Quantity)	AEL Title	AEL No.	Total Cost
1				
2				
TOTAL PROJECT DE-OBLIGATED				-

Write Brief Justification for Modification in the Space Below (use a separate sheet if necessary):

The original intent of the grant became unnecessary between the grant application and award when the vendor changed its pricing structure, no longer assessing the cloud-hosting fee. This frees up the grant for other critical CAD-toCAD related efforts requiring consulting services for a project to improve the platforms performance and an important program enhancement (IROC integration).

Authorized Agent Name:	Dan Harker	To be completed by the County OES Grants Unit	
Title:	CONFIRE JPA Chair	Request No. _____	
		Review/Approval _____	
Signed:	_____	By: _____	
Date:	7/23/2024	Date: _____	
MUST BE SIGNED BY AUTHORIZED AGENT			