

CONTRACT MODIFICATION NO. 1

Contract Number: BW2026-9

Title: Energy Savings Agreement

Contract Modification No.1 to the abovementioned Agreement between Energy Systems Group, LLC, an Indiana Limited Liability Company, authorized to do business in the State of Florida and the City of Cooper City, FL, a municipal corporation of the State of Florida ("City"), in consideration of the mutual covenants and agreements contained herein, the parties hereby agree to the following:

1. Subsection 3.1 of Article 3, Term and Termination has been amended as follows:

"The CONSULTANT shall complete the Scope of Services/Scope of Work related to the Project Development Phase provided within TWO HUNDRED AND FIVE (205) days following the execution of the Agreement. CONSULTANT may request an extension of this completion date by written notice submitted to CITY and CITY shall not unreasonable withhold approval of such extension.

All terms, covenants and conditions of the original Contract shall remain in full force and effect, except to the extent herein amended.

IN WITNESS WHEREOF, the parties have executed this Modification No. 1 to City Contract No. BW2026-9 for Energy Savings Agreement.

CONSULTANT

CITY

By: [Signature]

By: _____ for

Name: Kyle R. Rudolph

Name: Alex Rev

Title: GC & EVP

Title: City Manager

Date: August 3, 2026

Date: _____

Attest: [Signature]
Corporate Secretary/Notary

Attest: _____
City Clerk

Corporate Seal/Notary

Approved as to form
and legal sufficiency



City Attorney