

BLSC Revitalization Project					
Project Tasks & Supply	Vendor	Cost	Timeline	Method Of Procurement	Comment(s)
Irrigation System Pump Supply	MD Pump(s)	\$ 13,965.54	January/February	3 Quotes	
Irrigation System Pump Installation	MD Pump(s)	\$ 7,950.00	January/February	Install - Consulting Prof. Svc	
Irrigation System Installation (MP Fields)	Juniper	\$ 44,453.03	February/March	Piggyback Contract	
Irrigation Heads (Supply) (MP Fields)	SiteOne Landscape Supply	\$ 1,973.09	December	Piggyback Contract	
Irrigation Valves (Supply) (MP Fields)	SiteOne Landscape Supply	\$ 1,825.00	December	Piggyback Contract	
Turf Stripping	*N/A	N/A	February/March	N/A	*Work to be done by Parks Maintenance Staff
Laser Grading	Juniper		March	Piggyback Contract	
80/20 COMAND Topdressing Mix	Golf Agronomic & Supply	\$ 7,675.80	March	Sole-Source	
Bimini Bermuda & Installation	Bethel Farms/Sunset Sod	\$ 86,100.00	March	Piggyback Contract	* Price's will change come 2025. * 123,000 Sq. Ft.
Rental Bobcat	Sunbelt Rentals	TBD	TBD	Omnia Partners	
Rental 36" Roller	Sunbelt Rentals	TBD	TBD	Omnia Partners	
Ball Saver Netting Installation	Sportsfield Specialties	\$ 244,156.59	January/February	KPN 202001-02	
Parking Lot Creation	Weekly Asphalt	TBD	TBD	Piggyback Contract	*Parking Lot Conversion
Concrete Installation 1. Park Sidewalk/Walking Path *Need Quote 2. ARPA Drainage Project/SB Field(s) 2/3 Seating Area 3. SB Field 4	Concrete Works & Paving Inc.	\$ 148,450.00	TBD	Piggyback Contract	* Need Sidewalk/Walking Path Quote
		Total Estimated Cost			
		\$ 556,549.05			