



Addendum #2 – NOTICE OF DELAY

(Issued Monday, October 31, 2022)

RFQ 2022-2-PW, Stirling Road Improvement Project
 Planning and Engineering Services

This addendum is issued to make the following change(s)/correction(s)/clarification(s) to:

The NEW due date has changed to 3:00 PM EST, **Thursday, November 17, 2022** from Thursday, November 3, 2022.

Item	Date
Release RFQ	Monday, October 3, 2022
Last Date for Receipt of Questions of a Material Nature	Thursday, October 27, 2022 Thursday, November 10, 2022
SUBMITTALS DUE (Prior to 3:00PM EST)	Thursday, November 3, 2022 Thursday, November 17, 2022
Evaluation Committee Review and Short-listing of Proposals	Week of November 7, 2022 Week of November 21, 2022
Oral Interviews with Finalists and Ranking of Firms	Week of November 14, 2022 Week of November 28, 2022
Recommendation of Ranking & Authorization to Negotiate to City Commission	Week of November 21, 2022

	Week of December 5, 2022
Anticipated Approval of Ranking by Commission	Week of November 28, 2022 Week of December 12, 2022
Complete Negotiations	Week of December 5, 2022 Week of December 19, 2022
Anticipated Award of Contract by City Commission	Week of December 13, 2022 Week of December 26, 2022
NTP	Week of December 13, 2022 Week of December 26, 2022

Acknowledgment of Addendum #2

Bidders hereby acknowledges that he/she has received and understands the information contained in this Addendum. Bidders further acknowledges that this page **MUST** be signed and returned with its Bid, along with any revised Bid Forms, if applicable.

Acknowledged by: _____ Print Name: _____	Company: _____ Date: _____
---	-------------------------------