

City of Cooper City

9090 SW 50th Place Cooper City, FL 33328 Tel: 954-434-4300

Email: Purchasing@CooperCity.gov

Tax Exempt #: 85-8012646412C-9

PURCHASE ORDER

No. 2024-8636

Original PO Date:

06/27/2024

Vendor Quote No.:

H4-FWQAA4-23-001

Ordered By:

DDeland

Requisitioner:

ARPAManager

Required Delivery Date:

06/14/2024

10423

CHANGE ORDER 2022-8194

TRANE U.S. INC

MIRAMAR PARTS SUPPLY

11600 MIRAMAR PARKWAY, STE 500

MIRAMAR, FL 33025

O L

E

N

D

Attn:

MIRAMAR@TRANESUPPLY.COM

Phone: (954) 447-6540

EΑ

Fax: (954) 447-6555

Email:

1

MIRAMAR@TRANESUPPLY.COM

	1 1	חו	n	N I	\sim 1	N I		\cap r) N A	AT	10	IA	
192	Н	ıP	М	IVI	7	IV	-	U) F	(IVI	ΑТ	ш	N	
28.7	14000	30.60	· 1000	-240	<u> </u>	100	- 5930	×	C35-200	armonic		ana ito	

F.O.B. Terms:

DESTINATION

Ship To:

DISTRICT 16

BROWARD SHERIFF'S OFFICE

10580 STIRLING ROAD

COOPER CITY, FL 33026

(954) 432-9000

28,002.000

NOTE(S):

1

Line	Otv	Unit	Description	Unit Price	Extended Amount
LITTO	Qty	Olit	Description	Offic Frice	Extended Amount

TRACER SC WEB ENABLED SYSTEM CONTROLLER AS PER PROPOSAL

ARPA FUNDED

POLICE STATION AC REPLACEMENT

Total:

\$28,002.00

\$28,002.00

For City use only:

110-160-566000-519-HVAC1

\$28,002.00

Approved By:

Drwin Williams

Date:

06/28/2024



Date: September 30, 2024

CHANGE ORDER PROPOSAL

Change Order #:	001							
Subject:	Air Handler Controls Retrofit							
Job:	Cooper City Police Department							
To: From:								
TIM W	VELCH		ALEX OGDEN					
Coope	r City		TRANE					
Phone: (954)4	34-5519	Pho	Phone: 954-540-5613					
Fax phone:		Fax	Fax phone:					
CC:		-	-					
-								
			·					
REMARKS:	Per your request	For your review	<i>w</i> L	Reply ASAP				
	Please comment Urgent Other							
Scope of work: Existing	AHU Controls Retrofit							
Retrofit controls for two	o existing VAV Air Hand	lers:						
	s and enclosures							
- New communic	ation link to each AHU							
- New temperatu	re sensors, fan command	relays, filter sv	vitches, a	and static pressure sensors				
- Use existing end	d device wiring where app	plicable						
- Tie into Tracer	SC, scheduling, data tren	nding						
- New graphics								
- VAV controller	- VAV controllers not included							
- Troubleshooting of existing equipment not included								
- Price based on	- Price based on site visits and mechanical plans provided by Cooper City							
- Test and Balance not included								
Change order Price: \$13,924.11								
Please sign and return, thank you,								



Date: September 30, 2024

CHANGE ORDER PROPOSAL

Change Order #:	002						
Subject: Existing VAV Controls Retrofit							
Job:	Cooper City Police I	Department					
To:							
TIM	WELCH			ALEX OGDEN			
Coop	per City			TRANE			
Phone: (954))434-5519		Phone:	954-540-5613			
Fax phone:		_	Fax phon	ne:			
CC:		_					
77771776			•	D. L. ACAD			
REMARKS:	Per your request	For your	review	Reply ASAP			
Please comment Urgent Other							
Scope of work: Existing	ng VAV Controls Retr	ofit					
Retrofit 20 existing V	AV controllers:						
- New wireless controllers							
- New space ter	mperature sensors						
- Use existing e	nd device wiring when	re applicable					
- Tie into Trace	er SC, scheduling, data	a trending					
- New graphics	3						
- Troubleshooting of existing equipment not included							
- Price based on site visits and mechanical plans provided by Cooper City							
- Test and Balance not included							
Change order Price: \$28,115.87							
Please sign and return, thank you,							