

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 12/6/2022
Project: Crest Hill City Center

Contractor: Corsetti Structural Steel

Change Order #:

Description: Utility Window Beam: Furnish Only of Beam
* Provide Only Beam per Engineering Sketch in the Materials, Lengths, Sizes / Dimensions, Etc.
for the New Utility Window Opening.

Note: See Attached RCO / Proposals

Original Contract:	\$ 525,575.00
Previous Change Orders:	<u>\$ 78,535.00</u>
Contract Total Prior to this CO:	\$ 604,110.00
New Change Order Amount:	\$ 1,472.00
New Contract Amount:	<u><u>\$ 605,582.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

From: Skiera, Dan <dskiera@harbour-cm.com>
Sent: Tuesday, September 13, 2022 1:52 PM
To: Jeff Werniak <jeff@corsettisteel.com>
Subject: RE: Crest Hill ADA Window Steel

Jeff

Thanks, I will let you know as soon as I get the OK so you can get this ordered.

Dan Skiera | Superintendent

Harbour Contractors, Inc.

• Fax: (815)254-5505 • Cell: (815) 482-4821
email. dskiera@harbour-cm.com

From: Jeff Werniak <jeff@corsettisteel.com>
Sent: Tuesday, September 13, 2022 1:27 PM
To: Skiera, Dan <dskiera@harbour-cm.com>
Subject: RE: Crest Hill ADA Window Steel

Dan

Pricing for (1) HSS12x6x5/16" @ 13'-0", labor to cut, prime paint, and deliver to your location (install by others) will be **\$1,472.00**

Material: \$1,065.00 + 10% mark up
Shop labor: 3 hours @ 100/hr (cut/drill/paint/deliver)

Let me know if you have any questions

Jeff Werniak – Project Manager

Corsetti Structural Steel, Inc

2515 New Lenox Road, Joliet, IL 60433

C: (779) 707-9010

https://link.edgепilot.com/s/890d3b53/DI7GLRV6AU_QMKxmBowZQ?u=http://www.corsettisteel.com/



From: Skiera, Dan <dskiera@harbour-cm.com>
Sent: Tuesday, September 13, 2022 9:30 AM