

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 12/6/2022
Project: Crest Hill City Center

Contractor: Micheal Hutchings, LLC

Change Order #:

Description:

All Work as Outlined Below for Various Items:
Furnish and Installation of Solid Surface Countertops and Backsplashes in the Types, Finishes, Etc. as provided by Owner in the following locations:
* Room 135 - Work / Mail Room
* Room 209 - Community Room (Kitchenette)
* Room 339 - Police Department Kitchenette
* Room 129 - Lunch Room
Furnish and Installation of Custom Laminate Casework with Melamine Interior and Hardware including Solid Surface Countertops in the Types, Finishes, Etc. as provided by Owner in the following locations:
* Room 131 - Clerk & Room 132 - Utility Billing typical of, but not limited to, Elevations 1 thru 7
* Room 301 - Records (Police Department)
* Room 101 - Reception (Solid Surface Only)
* Room 147 - Park District (Solid Surface Only)

Note: See Attached RCO / Proposals

Original Contract:	\$	115,468.00
Previous Change Orders:	\$	<u>-</u>
Contract Total Prior to this CO:	\$	115,468.00
New Change Order Amount:	\$	74,243.00
New Contract Amount:	\$	<u><u>189,711.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

MICHAEL HUTCHINGS, LLC

Specializing in Commercial Cabinetry & Solid Surface

Change Order and Request For Approval

12-1-22

HARBOUR CONTRACTORS, INC.

att: Mr. Shawn Thompson

re: Crest Hill City Center Project

Plastic laminate casework w/white melamine interior and solid surface counter tops.

Room 135 Work/Mail

Solid surface counter tops, splashes and over existing casework

Room 209 Community Room Kitchenette

Solid surface counter top w/splashes and cut out.

Room 339 Kitchenette Police Dept.

Solid surface counter top w/splashes and cut out.

Room 129 City Kitchen / lunch

Solid surface counter top with splashes.

Clerk Elev.1

Plastic laminate cabinets and solid surface top.

Clerk Elev.2

Plastic laminate cabinets w/white melamine interiors.

Solid surface counter top (also elevation 3)

Clerk Elev.3

Plastic laminate base cabinets, drawers and locks.

Clerk Elev.4

Plastic laminate cabinets and solid surface counter top. (also elev. 5)

Clerk Elev.5

Plastic laminate base cabinets, drawers, white melamine interiors and locks.

Clerk Elev.6

Plastic laminate base cabinets, drawers, white melamine interiors and locks.

Solid surface top (also Elev.7)

Clerk Elev.7

Plastic laminate base cabinets w/ white melamine interiors.

Lobby Elev. 8

Solid surface tops.

Lobby Elev.9

Solid surface top.

MICHAEL HUTCHINGS, LLC

Specializing in Commercial Cabinetry & Solid Surface

Page 2 of 2

Lobby Elev.10

Solid surface top.

Records 11

Solid surface tops w/splashes and supports.

Plastic laminate base cabinets, drawers, open shelving, melamine interiors and locks.

Price includes field measure, templating, staging, delivery and union install: (includes numerous field seams)

\$ 74,243.00

Project meetings are included.

Note: Deal Trays by others. Must be supplied in time for custom manufacturing.

Also note the new Dekton top, in the police area, is not included with this request. Price will be sent upon us knowing its size for pricing.

Thank you. We are looking forward to meeting your needs.
Michael Hutchings