



July 8, 2024

City of Crest Hill 1610 Plainfield Road Crest Hill, IL 60403

Attention:

Honorable Raymond Soliman, Mayor

Re:

Amendment No. 1 to the September 21, 2022, Agreement for Design and Bidding-Related

Services for Well No. 14

This is Amendment No. 1 to the referenced Agreement.

Under Scope of Services, Well No. 14 Raw Water Main Design and Bidding-Related Services, ADD the following:

- Revise final drawings to change from raw water supply to finished water supply. "16.
- Prepare and submit a revised application for construction permit to IEPA for review and 17. permitting.
- Communicate with Grand Prairie Water Commission to review potential conflicts. 18.
- Communicate with ComEd to review potential conflicts." 19.

Under Compensation, in the second paragraph, CHANGE a lump sum of \$100,000 to "a lump sum of \$100,000 for Items No. 1 through No. 15 and on an hourly rate basis plus expenses an estimated fee of \$12,000 for Items No. 16 through No. 19."

Under Schedule, CHANGE March 31, 2023, to "April 30, 2025."

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment.

ENGINEER:

OWNER:

STRAND ASSOCIATES, INC.®

CITY OF CREST HILL

Joseph M. Bunker Corporate Secretary Date

Raymond R. Soliman

Date

Mayor