

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 8/4/2022  
**Project:** Crest Hill City Center

**Contractor:** TIMM Electric, Inc.

**Change Order #:** 13

**Description:** **Booster Pump Power**  
\* Furnish and Install All Power to Booster Pump (Supplied by Others) including, but not limited, to, All Conduits, Fittings, Wiring, Etc.

*Note: See Attached RCO / Proposals*

**Original Contract:** \$ 1,241,855.00

**Previous Change Orders:** \$ 610,380.00

**Contract Total Prior to this CO:** \$ 1,852,235.00

**New Change Order Amount:** \$ 1,095.00

**New Contract Amount:** \$ 1,853,330.00

**Approved:**

\_\_\_\_\_  
Administrator Date

\_\_\_\_\_  
Shawn Thompson - Project Manager Date

\_\_\_\_\_  
Sub-Contractor Date

\_\_\_\_\_  
Dan Skiera - Superintendent Date



17832 MILLS ROAD  
JOLIET, IL 60433

Phone: (815) 723-4501

Fax: (815) 723-7243

**Estimate for:**

Harbour Contractors Inc.  
23830 W. Main Street  
Plainfield, IL 60544  
Attn: Dan

# Proposal

**Proposal #:** 7127

**Proposal Date:** 8/9/2022

Commercial \* Residential \* Industrial  
Licensed \* Bonded \* Insured

Certified WBE Contractor by State of IL

Project:  
City of Crest Hill

**For Labor and Services Furnished:**

Quantity	Description
	<p>Dan, As requested, the cost to provide the conduit, fittings, supports, wiring, disconnect switch, breaker etc. for the irrigation system air compressor is \$1,095.00</p> <p>All work to be performed Monday through Friday 7:00 am to 3:30 PM.</p> <p>Please call with any questions. Sincerely, Thomas McGann</p>

This proposal is good for 60 days from proposal date. Total price is subject to any change orders. By signing this proposal you agree to the terms and conditions of this proposal

**Total**

**\$1,095.00**

Service Charge of 1.5% per month which is equal to annual rate of 18% will be made to all accounts over 30 days

SIGNATURE \_\_\_\_\_