

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 8/18/2022
Project: Crest Hill City Center

Contractor: NuVeterans Construction Services

Change Order #:

Description: P-08: RM-035 Workout Room - Add Sports Flooring
* Installation Only of Athletic Flooring provided by Others including all required adhesive, floor prep, etc. to complete the installation.

Note: See Attached RCO / Proposals

Original Contract:	\$ 123,275.00
Previous Change Orders:	<u>\$ 6,789.60</u>
Contract Total Prior to this CO:	\$ 130,064.60
New Change Order Amount:	<u>\$ 22,500.00</u>
New Contract Amount:	<u><u>\$ 152,564.60</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent Date

**NuVeterans
CONSTRUCTION SERVICES, INC.**

950 W. 45th St.
Chicago, Illinois 60609
Phone: (312) 374-3084
Fax: (312) 374-3086

Certified Service-Disabled Veteran Owned Small Business

DATE: 7/2/2022

TO: Harbour Contractors, Inc.

RE: Additional Work City of Crest Hill City Center

NuVeterans Construction Services, Inc. proposes to furnish all labor, material, tools, equipment and insurance necessary to complete the following scope of work:

TICKET WORK: Carpenters

- Sand floor to remove existing glue and debris +/- 6,985 Sq. Ft.
- Install owner supplied carpet tile +/- 445 Sq. Yds.
- Install owner supplied vinyl tile +/- 2,315 Sq. Ft.
- Install owner supplied athletic flooring
- Install owner supplied vinyl base +/- 1,025 LF

PRICE: \$22,500.00

Best regards,

Nicholas J. Anos
President

Proposal Accepted and Approved By:

Name:

Title:
