

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 8/29/2022
Project: Crest Hill City Center
Contractor: Low Voltage Solutions, Inc.
Change Order #: DAIS

Description:

All Work Outline Below is for the Council Chambers Dais Re-Design Work

Low Voltage: Communications

* Rework Data Cabling in Existing Dais to conform to New Dais Layout including, but not limited to, All Cabling, Terminations, Testing and Certification.

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	<u>\$ 10,505.00</u>
Contract Total Prior to this CO:	\$ 238,496.00
New Change Order Amount:	<u>\$ 9,150.00</u>
New Contract Amount:	<u><u>\$ 247,646.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent Date



20516 Caton Farm Road
Lockport, IL 60441
Office (630) 434-9600
Fax (630) 434-9767
www.lvsolutions.com

Date: August 25, 2022

Change Order# 11-16075 CO#05

Project: City Hall & PD Building- Audio Visual Design - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

Job Number: 11-16075

Submitted By: Erik Sover

We hereby agree to make the change(s) specified below:

Scope of Work,

Rework data cabling in Dias cabling per provided drawing. Includes all cable, terminations, testing and certifications.

Notes

Based on working normal business hours M-F

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this **price**→ **\$9,150.00**

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this
Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions
as specified in original contract unless otherwise stipulated.

Authorized Signature

