CITY OF CREST HILL **CITY CENTER**

Change Order

Date:

Date: Project:	8/15/2022 Crest Hill City Cent	ter		
Contractor:	Low Voltage Solutions, Inc.			
Change Order #:	2			
Description:		1) Six Strand Multimode / Rack including, but no	e Armored Riser Rated Fiber Cable from the Police of limited to, All Cabling, Terminations, Testing	
Original Contract:	\$			
Previous Change Orders:	\$			
Contract Total Prior to this CO:	\$	234,251.00		
New Change Order Amount:	\$	4,245.00		
New Contract Amount:	\$	238,496.00		
Approved:				
Administrator	Date	-	Shawn Thompson - Project Manager	Date
Sub-Contractor	Date	-	Dan Skiera - Superintendent	Date



Date: July 26, 2022

20516 Caton Farm Road Lockport, IL 60441 Office (630) 434-9600 Fax (630) 434-9767 www.lvsolutions.com

Change Order# 11-16075 CO#04

Project: City Hall & PD Building- Audio Visual Design - Fiber - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL Job Number: 11-16075 Submitted By: Erik Sover We hereby agree to make the change(s) specified below: Scope of Work, Provide and install (1) 6 strand multimode armored riser rated fiber cable from the police IDF to the AV room / rack. Includes all fiber cabling, terminations, testing and certifications. Notes Based on working normal business hours M-F All equipment and material sales tax is excluded Includes lift rental fees NOTE: This Change Order becomes part of and in conformance with the existing contract. WE AGREE hereby to make the change(s) specified above at this *price*→ \$4,245.00 **Authorized Signature** Date ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions **Authorized Signature** as specified in original contract unless otherwise stipulated.



