

Subcontract Change Order



Change Order No: 6

Date Submitted: 7/14/2022

PROJECT NAME: Crest Hill City Center
PROJECT ADDRESS: 20701 Patrick Drive
Crest Hill, IL
PROJECT NUMBER: 6586766

Contract Date: 7/21/2020
Contract Number:

Customer Name: City of Crest Hill
Customer Address: 1610 Plainfield RD.
Crest Hill IL 60431

Subcontractor Name: KONE Inc.
Subcontractor Address: 1080 Parkview Blvd
Lombard, IL 60148

The Contract is hereby modified by the following scope / item(s):

Provide labor and materials to Add emergency power provisions to both elevators.

One pair of dry contacts from the ATS (transfer switch) to KONE controller to be installed by others

The following costs are required to accomplish the above scope:

By: David Bose Date: July 14, 2022
Name: David Bose
Title: Project Manager

Total Amount of this \$ 7,820.00
Change Order:

Contract Time For Completion 0
shall be increased by: days

Please sign two (2) copies of this Change Order and return two (2) copies to KONE. A fully executed copy of this Change Order will be returned to you for your files.

Unless allowed for otherwise in the description above, payment for this Change Order shall fully compensate the contractor for all costs related in any way to this work and its effect on other work already contracted. Contractor agrees said work is for the benefit of the overall project and the cost of this Change Order includes additional costs, if any, attributed to loss of efficiency of labor performing the work.

Signed Accepted:

The undersigned below, in addition to accepting this change order as binding to both parties, also acknowledges and certifies that they are an authorized representative to sign change orders on behalf of their respective company. The undersigned also agree to recognize KONE Inc.'s change order form in lieu of their own for this change order in the event that they do not submit a fully duplicated one on their own standard form within two (2) weeks of the executed date of this change order.

Subcontractor:
KONE Inc.

By: David Bose Date: 7/14/2022

Name/Title: David Bose / Project Manager

Contractor:
City of Crest Hill

By: _____ Date: _____

Name/Title: _____