



Agenda Memo

Crest Hill, IL

Date:	10/21/2025
Submitter:	Julius Hansen, Interim Director of Public Works
Department:	Public Works
Agenda Item:	Approval of Well 8 change order

Summary:

Well 8 is being repaired as authorized by the city council as per a memo dated 10/21/24. All the work is nearly completed, and the well is about to be put back service. On e final repair is needed. A change order is required to make the repair outside the original project scope of work. The cost of the change order is \$4,068 to replace the end of a 8-inch diameter pipe. Well 8 should be back in service in a few weeks if all goes as planned.

Recommended Council Action:

Approval of change order for Well 8 costing \$4,068.00 being paid to USG Water

Financial Impact:

Expenditure of \$4,068.00 from the Water Fund

Attachments:

Memo and change order