



City Council Agenda Memo

Crest Hill, IL

Meeting Date: 8/7/23
Submitter: Blaine Kline, Assistant Director of Public Works
Department: Public Works
Agenda Item: Approve a change order with Vissering Construction for a deduct of \$6,933.00.

Summary:

City staff along with Strand Associates and Vissering Construction Company have made some modifications to the west treatment plant project that have resulted in a deduct of \$6,933. The total value of all change orders to date is a deduct of \$1,325,217 including change order #3. Vissering didn't ask for an extension the project remains on schedule.

Original Contract Price \$50,640,000

Previous Change Order Adjustments (\$1,318,284)

Adjustment in Contract Price this Change Order (\$6,933)

Current Contract Price including this Change Order \$49,314,783

Recommended Council Action:

Approve a change order with Vissering Construction for a deduct of \$6,933.00.

Financial Impact:

Funding Source: IEPA Loan

Budgeted Amount:

Cost:

Attachments:

Strand Letter

Change Order #3