

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 11/3/2022
Project: Crest Hill City Center

Contractor: TIMM Electric, Inc.

Change Order #: 16

Description: All Work Outlined Below for the Various Items and Areas within the Facility

City Hall Kitchenette
* Relocate microwave receptacle from below cabinet to inside of cabinet . Install cord on range.

Police kitchenette
* Add 30amp 250v 4 wire circuit for commercial coffee maker due to new cabinetry layout, relocate GFI receptacle, microwave receptacle to inside upper cabinet and re-arrange circuitry to correspond with panel directory. Add receptacle for water cooler . Install cord on range.

Equipment Issue Room 319
* Equipment issue room 319: Added 3 quad receptacles and 4 low voltage openings for body cam and taser rack. Rework conduits , boxes, wiring, etc. from below counter to above counter as directed.

Sgt. Office Room 317
* Relocate existing switch to accommodate added window.

Police Exterior
* Installed mounts and provided conduit sleeves for 2 WIFI extenders.

Note: See Attached RCO / Proposals

Original Contract:	\$ 1,241,855.00
Previous Change Orders:	<u>\$ 629,970.00</u>
Contract Total Prior to this CO:	\$ 1,871,825.00
New Change Order Amount:	\$ 8,985.00
New Contract Amount:	<u><u>\$ 1,880,810.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent Date



TIMM
Electric, Inc.

Invoice

17832 MILLS ROAD
JOLIET, IL 60433

Phone #: (815) 723-4501
Fax #: (815) 723-7243

Invoice #:	19184
Date:	10/20/2022

Bill To
Harbour Contractors Inc. 23830 W. Main Street Plainfield, IL 60544 Attn: Roseanne

Project:
Miscellaneous extra work CREST HILL CITY CENTER

Commercial * Residential * Industrial
Licensed * Bonded * Insured

P.O. Number	Terms

Description	
Furnish and install the material and labor for the following extra work as directed.	
1. City Hall kitchenette: Relocate microwave receptacle from below cabinet to inside of cabinet . Install cord on range. Total of this work is \$275.00	
2. Police kitchenette: Add 30amp 250v 4 wire circuit for commercial coffee maker due to new cabinetry layout, relocate GFI receptacle , microwave receptacle to inside upper cabinet and re-arrange circuitry to correspond with panel directory. Add receptacle for water cooler . Install cord on range. Total of this work is \$4125.00.	
3. Equipment issue room 319: Added 3 quad receptacles and 4 low voltage openings for body cam and taser rack. Rework conduits , boxes, wiring, etc. from below counter to above counter as directed. Total of this work is \$3635.00. Work is through 10/20/2022, Still need to trim out after drywall and painting is complete.	
4. Sgt, office room 317: Relocate existing switch to accommodate added window. Total of this work is \$365.00	
5. Police exterior: Installed mounts and provided conduit sleeves for 2 WIFI extenders. Total of this work is \$585.00.	
Total amount of these extras is \$8985.00..	
	Total \$8,985.00

Service Charge of 1.5% per month which is equal to annual rate of 18% will be added to all accounts over 30 days.