## CITY OF CREST HILL CITY CENTER

	Change Order	
Date: Project:	11/3/2022 Crest Hill City Center	
Contractor:	J. L. Adler Roofing and Sheet Metal, Inc.	
Change Order #:	3	
Description:	Additional Snow / Ice Rail  * Per the Attached Sketch, Furnish and Install Additional Snow / Ice Rail in the recommended locations per Insurance and Manufacturer Standard Requirements. Product to match the existing product already in place to make for a seamless overall installation.	
Original Contract:	\$ 1,020,320.00	
Previous Change Orders:	\$ 13,750.00	
Contract Total Prior to this CO:	\$ 1,034,070.00	
New Change Order Amount:	\$ 46,460.00	
New Contract Amount:	\$ 1,080,530.00	
Approved:		
Administrator	Date Shawn Thompson - Project Manager D	ate

## J.L. Adler Roofing and Sheet Metal, Inc.

"Symbol of Quality since 1926"

779 Joyce Road Joliet, Illinois 60436 Phone 815/773-1200 Fax 815/773-1207

Attn: Shawn Thompson Harbour Contractor

**Re**: Crest Hill City Hall Shawn,

The following will provide scope of work and pricing for the Crest Hill City Hall Building. The snow retention pricing will be for the same system that is currently installed. The attached roof plan is highlighted in pink for the areas we believe need the snow system due to possible damage of gutters, landscaping, or equipment, also injury from sliding snow and ice. I do have soffit leftover tto re-work the areas where the cameras need moved. If you have any questions or concerns please feel free to contact me.

## Scope of work: Snow Retention

• Furnish and install new S-5 Color Guard Snow Rail

Price for the work above : \$46,460.00

Please sign and return a copy to proceed

Facility member signature -

Dennis Reding Adler Roofing & Sheet Metal 815-773-1200 Office 815-209-4796 Cell dennisreding@yahoo.com









www.adlerroofing.com

