

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 10/26/2022
Project: Crest Hill City Center
Contractor: Low Voltage Solutions, Inc.
Change Order #:

Description:

All Work as Outlined Below for PD Equipment Issue Room:

* Furnish and Install (1) Floor Mounted (2) Post Equipment Rack.

** Excludes Vertical Wiring Managers and Installing PD Equipment (i.e. Tasers).

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	<u>\$ 19,655.00</u>
Contract Total Prior to this CO:	\$ 247,646.00
New Change Order Amount:	<u>\$ 685.00</u>
New Contract Amount:	<u><u>\$ 248,331.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent Date



20516 Caton Farm Road
Lockport, IL 60441
Office (630) 434-9600
Fax (630) 434-9767
www.lvsolutions.com

Date: October 20, 2022

Change Order# 11-16075 CO#06

Project: City Hall & PD Building- Audio Visual Design - Taser 2 post rack - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

Submitted By: Erik Sover

We hereby agree to make the change(s) specified below:

Scope of Work,

Provide and install (1) floor mounted 2 post equipment rack. Excludes providing or installing vertical wire managers.
Excludes installing owner provided taser equipment.

Notes

Based on working normal business hours M-F

Price excludes sales tax

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this **price**→ **\$685.00**

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature

