## **CITY OF CREST HILL CITY CENTER**

## **Change Order**

Date:	10/14/2022						
Project:	Crest Hill City Cer	nter					
Contractor:	CCI Flooring, Inc.						
Change Order #:	2						
Description:	All Work as Outling Epoxy Flooring in the Includes Mitigation Broadcast Flooring Sylvanian Sylva	e Police n, Floor ystem.	Sally Port Preparation, 4" Co	us Items:  ove Base and Dur-A-Quartz Double			
Original Contract:			67,000.00				
Previous Change Orders:		\$	13,286.45				
Contract Total Prior to this CO:		\$	80,286.45				
New Change Order Amount:	3	\$	27,706.79				
New Contract Amount:	,	\$	107,993.24				
Approved:							
Administrator	Date		-	Shawn Thompson - Project Manager	Date		
Sub-Contractor	Date		_	Dan Skiera - Superintendent	Date		



## CCI Flooring, Inc. 941 Sak Drive Crest Hill, IL 60403

Office: 888-765-6427 Fax: 888-765-6428 www.ccifloors.com Email: nate@ccifloors.com

## **Proposal**

<b>Date:</b> 10/04/22			CCI Job#	2021-153	
General Contractor:	Harbour Contractors Inc	Project Name:	Crest Hill City I	Hall & Police	
Address:	23830 W. Main St.	Address:	20701 Patrick	Drive	

Plainfield, Il 60544 Crest Hill, IL 60403

Brief Description: Requested pricing to add Dur a flex dbl broadcast Quartz flooring to Sally port area. Alt pricing on 4" cove

and mitigation listed separatley.

Work Requested: Harbour Conractors(Dan Skierra 815-482-4821)

Pricing based on working during regular work week hours. No OT inlcuded.

Caulking of any sort is to be by others.

Add Cost						
						Sub Total
Base	bid	dble broadcast Dur a quartz flooring sally port area			a	\$20,623.36
						\$0.00
Alt	1		add 4" cove base		se	\$2,742.98
						\$0.00
Alt	2		add mitigation		l	\$4,340.45
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00

