

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 4/17/2023
Project: Crest Hill City Center

Contractor: NuVeterans Construction Services

Change Order #: 4

Description: Vinyl Wall Tile at ADA & Other Windows
* Installation Only of Wall Tile at the ADA Walls Required in the Lobby at the Service Windows.

Note: See Attached RCO / Proposals

Original Contract:	\$ 123,275.00
Previous Change Orders:	<u>\$ 64,889.60</u>
Contract Total Prior to this CO:	\$ 188,164.60
New Change Order Amount:	<u>\$ 7,500.00</u>
New Contract Amount:	<u><u>\$ 195,664.60</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

**NuVeterans
CONSTRUCTION SERVICES, INC.**

950 W. 45th St.
Chicago, Illinois 60609
Phone: (312) 374-3084
Fax: (312) 374-3086

Certified Service-Disabled Veteran Owned Small Business

DATE: 4/13/2023

TO: City of Crest Hill

RE: Additional Work City of Crest Hill City Center

NuVeterans Construction Services, Inc. proposes to furnish all labor, material, tools, equipment and insurance necessary to complete the following scope of work:

SCOPE OF WORK: Tarkett Wall Covering

- Install owner supplied Tarkett iD Latitude Vinyl Plank at front lobby walls
- Carpenters: 60 Hours x \$125.00

PRICE: \$7,500.00

Best regards,

Nicholas J. Anos
President

Proposal Accepted and Approved By:

Name:

Title:
