

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 4/17/2023
Project: Crest Hill City Center

Contractor: Micheal Hutchings, LLC

Change Order #: 4

Description: Replacement of Countertop in Room 147 Lockport Park District
* Furnish and Installation of Solid Surface Countertop in the Types, Finishes, Etc. that match those already placed under this contract in Room 147 per the City of Crest Hill's request. Includes Laminate Support Legs, to be laminated Black, in order to provide proper support that is currently lacking in at this condition.

Note: See Attached RCO / Proposals

Original Contract:	\$ 115,468.00
Previous Change Orders:	<u>\$ 83,855.00</u>
Contract Total Prior to this CO:	\$ 199,323.00
New Change Order Amount:	\$ 6,989.00
New Contract Amount:	<u><u>\$ 206,312.00</u></u>

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

MICHAEL HUTCHINGS, LLC

Specializing in Commercial Cabinetry & Solid Surface

PROPOSAL

4-10-23

HARBOUR CONSTRUCTORS

att; Mr. Shawn Thompson

re: Crest Hill Center

Crest Hill Punch List Top Change.

Solid surface tops request. Room 147 Lockport Park District Office.

Solid surface top w/ large laminate supports.

Price includes field measure, templates, manufacturing, delivery and non union installation.

\$ 6,989.00

Please present this proposal and let us know the results.

Upon approval I will issue a change order request.

Material must be ordered for the manufacturing process.

Thank you, Michael Hutchings