CITY OF CREST HILL CITY CENTER

	Change Order	
Date: Project:	4/17/2023 Crest Hill City Center	
Contractor:	J. L. Adler Roofing and Sheet Metal, Inc.	
Change Order #:	4	
Description:	 Gutter Replacement & Storm Drain Caps * Furnish and Install Missing Gutter on PD Side of Building near Sally Port (Material Missing that was removed by Others). * Furnish and Install Storm Pipe Downspout Caps / Transitions not provided by Storm Utilitie Contractor. NOTE: This Does NOT Included Capping Other Storm Pipes, Only Transitions at those Receive Downspouts. 	
	Note: See Attached RCO / Proposals	
Original Contract:	\$ 1,020,320.00	
Previous Change Orders:	\$ 60,210.00	
Contract Total Prior to this CO:	\$ 1,080,530.00	
New Change Order Amount:	\$ 1,620.00	
New Contract Amount:	\$ 1,082,150.00	
Approved:		

Date

Shawn Thompson - Project Manager Date

Sub-Contractor

J.L. Adler Roofing and Sheet Metal, Inc.

"Symbol of Quality since 1926"

779 Joyce Road Joliet, Illinois 60436 Phone 815/773-1200 Fax 815/773-1207

Date: 04-14-23 Attn: Shawn Thompson

Shawn,

The following will provide scope of work and pricing for the sheet metal repairs at Crest Hill City Hall Project. This is the extra work and material only.

Scope of work: Missing Downspout offset & square to round caps

• Furnish and install new downspout offset that was removed by others

• Furnish and install new square to rounds from underground to downspouts where missing(4)

•This price includes materials, fabrication, and installation

Price for the work above : \$\$1620.00

Dennis Reding Adler Roofing & Sheet Metal 815-773-1200 Office 815-209-4796Cell <u>dennisreding@yahoo.com</u>











