

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 4/17/2023  
**Project:** Crest Hill City Center

**Contractor:** Concrete by Wagner

**Change Order #:** 4

**Description:** Miscellaneous Floor Patching & Repair  
\* Saw Cut as Needed and Removal of Existing Damaged Floors (as Req'd), Prepare Area for New Concrete Infill / Patch Floor Slab to be Finished to Match Existing Grade. Direct Match to Existing Floor is Not possible.

*Note: See Attached RCO / Proposals*

<b>Original Contract:</b>	\$ 1,606,937.00
<b>Previous Change Orders:</b>	<u>\$ 137,343.00</u>
<b>Contract Total Prior to this CO:</b>	\$ 1,744,280.00
<b>New Change Order Amount:</b>	\$ 2,500.00
<b>New Contract Amount:</b>	<u><u>\$ 1,746,780.00</u></u>

**Approved:**

\_\_\_\_\_  
Administrator

\_\_\_\_\_  
Date

\_\_\_\_\_  
Shawn Thompson - Project Manager

\_\_\_\_\_  
Date

\_\_\_\_\_  
Sub-Contractor

\_\_\_\_\_  
Date

## Thompson, Shawn

---

**From:** Bo Wagner <[bwagner@concretebywagner.com](mailto:bwagner@concretebywagner.com)>  
**Sent:** Thursday, April 13, 2023 11:26 AM  
**To:** Thompson, Shawn  
**Subject:** Cresthill extras

Shawn,

We will infill the basement & repair the doorway in the basement for \$2500.

In addition we will have a couple guys do some patching and such on the exterior walls.

Thanks,

**Bo Wagner**

*Concrete by Wagner, Inc.*

13808 High Road

Lockport, IL 60441

O: 815.838.9218

C: 815.823.6038

[bwagner@concretebywagner.com](mailto:bwagner@concretebywagner.com)

