

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/9/2023
Project: Crest Hill City Center
Contractor: Low Voltage Solutions, Inc.
Change Order #:

Description: Security Card Reader Access Door 000:
* Wiring and Tagging Only for Card Reader Access to Door 000 as required for Security by the Police Department. Card Reader, Connection, Programming, Etc. by Others.

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	<u>\$ 35,855.50</u>
Contract Total Prior to this CO:	\$ 263,846.50
New Change Order Amount:	<u>\$ 3,450.00</u>
New Contract Amount:	<u><u>\$ 267,296.50</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date



20516 Caton Farm Road
Lockport, IL 60441
Office (630) 434-9600
Fax (630) 434-9767
www.lvsolutions.com

Date: February 8, 2023

Change Order# 11-16075 CO#14

Project: City Hall & PD Building- Access Control Add - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

Job Number: 11-16075

Submitted By: Erik Sover

We hereby agree to make the change(s) specified below:

Scope of Work,

In addition to those Fire Related Items we do have another Wired Card Reader we need to have done in the basement for door 000, which isn't on the plans. It's the door added between basements.

-Includes to pull tag and coil cabling. Devices and programming by others.

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this **price**→ **\$3,450.00**

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature

