



June 23, 2026

City of Crest Hill
2090 Oakland Avenue
Crest Hill, IL 60403

Attention: Mr. Ronald Wiedeman, Director of Engineering

Re: Amendment No. 1 to the January 27, 2026, Agreement for General Services
Per-and Polyfluoroalkyl Substances (PFAS) Treatment Equipment and Pilot Testing Services

This is Amendment No. 1 to the referenced Agreement.

Under **Scope of Services**, ADD the following:

- “9. Conduct an initial scope review meeting for PFAS Treatment Protocol with OWNER.
10. Prepare a draft PFAS Treatment Protocol that includes:
 - a. Project background and existing conditions.
 - b. Treatment goals.
 - c. Pilot study overview.
 - d. Preliminary full-scale design.
 - e. Data management.
 - f. Residuals/waste management.
 - g. Sampling.
 - h. Data analysis.
11. Prepare an opinion of probable cost summary that includes the following costs:
 - a. Pilot rental.
 - b. Sampling.
 - c. Operation.
 - d. Media disposal.
12. Attend OWNER’s final Vendor selection and draft PFAS Treatment Protocol review meeting.
13. Prepare a prefinal PFAS Treatment Protocol based on OWNER’s selected Vendor(s).
14. Submit the prefinal PFAS Treatment Protocol to the IEPA and OWNER for review.
15. Meet with OWNER to discuss IEPA comments.
16. Revise the PFAS Treatment Protocol based on IEPA and OWNER comments, as appropriate, and submit the final PFAS Treatment Protocol to IEPA and OWNER.”

City of Crest Hill, Illinois
Page 2
June 23, 2026

Under **Compensation**, CHANGE \$10,000 to "\$44,000."

Under **Schedule**,

CHANGE April 5, 2026, to "December 31, 2026."

ADD "**Scope of Services** Item Nos. 9 through 14 are scheduled for completion by October 2, 2026, and Item Nos. 15 and 16 are anticipated to be completed by December 31, 2026."

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment.

ENGINEER:

OWNER:

STRAND ASSOCIATES, INC.®

CITY OF CREST HILL, ILLINOIS


Joseph M. Bunker
Corporate Secretary

6/23/26
Date

Raymond R. Soliman
Mayor

Date