

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 11/28/2022
Project: Crest Hill City Center

Contractor: Metropolitan Fire Protection, Inc.

Change Order #: 3

Description: Hydraulic Calculations
* Re-Run Calculations as requested by Lakeside (City Inspection Agency) for the Facility based on the current plan set.

Note: See Attached RCO / Proposals

Original Contract:	\$	216,424.00
Previous Change Orders:	\$	8,584.84
Contract Total Prior to this CO:	\$	225,008.84
New Change Order Amount:	\$	880.00
New Contract Amount:	\$	225,888.84

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

Project: Crest Hill Municipal Bldg
20701 Patrick Drive
Crest Hill, IL

Contractor: Harbour Contractors



Description of Work:	Redo hydraulic calculation in the	Date:	11/14/22
	basement per Pete from Lakeside.	Job # :	29371
		Date Completed:	TBD

LABOR

CLASS	HOURS	DESCRIPTION	RATE/HR	AMOUNT
NICET 3 Engineer	8	Straight Time	\$110.00	\$880.00
Total labor:				\$880.00

Parts and Materials

Qty	Parts Description	Unit Price	Amount
	Sales Tax 9.00%		<u>\$0.00</u>
	Sub-Total		<u>\$0.00</u>
	Overhead Mark-Up 10%		<u>\$0.00</u>
	Sub-Total		<u>\$0.00</u>
	Profit Mark-Up 5%		<u>\$0.00</u>
	Total parts and materials		<u>\$0.00</u>
	Amount due:		<u>\$880.00</u>