

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 1/31/2023
Project: Crest Hill City Center

Contractor: Weathershield LLC

Change Order #:

Description: Sally Port Floor Joint Filler
* Furnish and Install Polyurea Caulk / Joint Filler at the Expansion Joints in the Sally Port to match the Epoxy Floor Color as close as possible from stock colors including all prep work of Joint and Protection of Flooring.

Note: See Attached RCO / Proposals

Original Contract:	\$	13,290.00
Previous Change Orders:	\$	-
Contract Total Prior to this CO:	\$	13,290.00
New Change Order Amount:	\$	1,765.00
New Contract Amount:	\$	15,055.00

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date



January 30, 2023

Harbour Contractors, Inc.
23830 W. Main Street
Plainfield, IL 60544
Attn: Shawn Thompson

RE: **City Hall**
20701 Patrick Drive
Crest Hill, Illinois

Hello,

I have attached the proposal to fill the interior slab joints with polyurea

Please feel free to contact me at the office (630) 365-6565 or on my cell phone (630) 800-7238 if you have any questions or concerns.

Respectfully,

Christopher Rush

Christopher Rush
Weathershield LLC
(630) 376.6565 Office
(630) 519.4688 Fax
(630) 800.7238 Cell
crush@weathershield.us





January 30, 2023

Harbour Contractors, Inc.
23830 W. Main Street
Plainfield, IL 60544
Attn: Shawn Thompson

RE: **City Hall**
20701 Patrick Drive
Crest Hill, Illinois

SCOPE OF WORK

.....

<i>Interior Slab Joints</i>			<i>Price</i>
Fill interior concrete floor joints with polyurea*			
<i>TOTAL</i>			\$1,765.00

*Per pictures