

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/8/2023
Project: Crest Hill City Center
Contractor: Cosgrove Construction, Inc.
Change Order #: 18

Description:

Final Painting Touch Up Allowance

* Painting Allowance of \$7,250.00 to Cover Any Final Touch Up throughout the Facility Caused by Construction or Other Work as well as Punch-List Items.

Note: Any Allowance Not Used will be Credited Back to Client.

Note: See Attached RCO / Proposals

Original Contract:	\$ 2,157,950.00
Previous Change Orders:	<u>\$ 513,491.75</u>
Contract Total Prior to this CO:	\$ 2,671,441.75
New Change Order Amount:	\$ 7,250.00
New Contract Amount:	<u><u>\$ 2,678,691.75</u></u>

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

20654 Amherst Court • Joliet, IL • 60433 • (815) 774-0036 • Fax (815) 774-9860

Date: February 8 2023
Submitted to: Harbour Contractors
Attn: Shawn Thompson
Job Name: Crest Hill City Hill

Cosgrove Construction Inc. proposes to furnish carpentry as described below.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements are contingent upon strikes, accidents or delays beyond our control. Owner is to carry fire, tornado and other necessary insurance. Cosgrove Construction Inc. employees are fully covered by Workmen's compensation Insurance.

Note: This Proposal may be withdrawn