CITY OF CREST HILL CITY CENTER

Change Order

Date:	2/9/2023				
Project:	Crest Hill City Co	enter			
Contractor:	NuVeterans Cor	nstruc	tion Services		
Change Order #:	3				
Description:	Stairwells Rubb	Il Stair 1	Freads, Risers and L	andings with Raised Round and / or Tactile Strips.	
Original Contract:		\$	123,275.00		
Previous Change Orders:		\$	29,289.60		
Contract Total Prior to this CO:		\$	152,564.60		
New Change Order Amount:		\$	35,600.00		
New Contract Amount:	:	\$	188,164.60		
Approved:					
Administrator	Date		_	Shawn Thompson - Project Manager	Date
Sub-Contractor	Date				

NuVeterans CONSTRUCTION SERVICES, INC.

950 W. 45th St. Chicago, Illinois 60609 Phone: (312) 374-3084 Fax: (312) 374-3086

Certified Service-Disabled Veteran Owned Small Business

Proposal Accepted and Approved By:				
Nicholas J. Anos President				
Best regards,				
PRICE: \$35,600.00				
 SCOPE OF WORK: Stair Tread Prep stair case to receive new stair treads Furnish and install +/- 280 Sq. Ft. of Tarkett Raised Round Rubber landing tiles at 4 stairwells Furnish and install Tarkett tactile warning strip at top landing Install +/- 88 Tarkett Raised Round Rubber Stair Treads/Riser with grit tape at 4 stairwells Install Tarkett Stair nosing's at top stairs 				
NuVeterans Construction Services, Inc. proposes to furnish all labor, material, tools, equipment and insurance necessary to complete the following scope of work:				
RE: Additional Work City of Crest Hill City Center				
TO: City of Crest Hill				
DATE: 2/8/2023				

Name:

Title: