

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/9/2023
Project: Crest Hill City Center

Contractor: Techlife

Change Order #: 5

Description:

Added WiFi and PoE Locksets / Readers Licenses and Service Plans

* Add (13) WiFi and / or PoE Lockset Access Control Software Licensing and Integration

* Configuration Services

* Access Control Software Service Extensions / Adds

Note: See Attached RCO / Proposals

Original Contract: \$ 109,552.50

Previous Change Orders: \$ 533,868.57

Contract Total Prior to this CO: \$ 643,421.07

New Change Order Amount: \$ 14,885.00

New Contract Amount: \$ 658,306.07

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

Techlife

410 Warrenville Rd, Lower Level
Lisle, IL 60532
773-569-3929
billing@techlifemsp.com
techlifemsp.com



Estimate

ADDRESS

Jim Marino
City of Crest Hill
1610 Plainfield Road
Crest Hill, IL 60403

ESTIMATE # 1111**DATE 02/07/2023**

ACTIVITY	QTY	RATE	AMOUNT
Access Control Software OO-ASSA-NL-L2 Fusion Software license to integrate ASSA ABLOY WiFi and PoE locks	13	515.00	6,695.00
Configuration Services - Firmware updates - Custom programming - Functionality testing	1	5,600.00	5,600.00
Access Control Software CC-Standard-T2 Connect Care Standard Plan - Under 100 readers/locks - Email, Phone, Live Chat Support (M-F 8AM-5PM CST), Software Upgrades, Knowledge Base Access, Annual Term	1	1,130.00	1,130.00
Access Control Software CC-DVRI Annual Connect Care per DVR Integration site, part encompasses all VMS Integrations.	1	520.00	520.00
Access Control Software CC-ODX Annual Connect Care per instance of OpenDX Import Utility.	1	740.00	740.00
Access Control Software Late fee (Expiration date 10/30/22)	1	200.00	200.00
TOTAL			\$14,885.00

Accepted By

Accepted Date